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1. INTRODUCTION AND BACKGROUND

This report has been prepared to meet the project planning requirements of the lllinois Environmental
Protection Agency (IEPA) Public Water Supply Loan Program (PWSLP). The proposed project is comprised
of the replacement of existing lead water service lines within the North Chicago water distribution system.

1.1 WATER SERVICE AREAS

The United States Navy also owns and operates a water treatment and distribution system within the City
of North Chicago. The Navy water system includes two pressure zones (Low Zone and High Zone). The
Low Zone includes all areas east of Ray Street and includes Naval Station Great Lakes. The High Zone
generally includes all areas west of Ray Street and includes the Captain James A. Lovell Federal Health
Care Center (Veterans Administration facilities), the Hunt Company military housing subdivisions (Nimitz,
Halsey, and Forrestal), the Great Lakes Commissary, the Military Entrance Processing Command center,
and the Veterans Memorial Golf Club.

The boundaries of the City and Navy Water Service Areas are shown on Exhibit 1.

1.2 EXISTING WATER SYSTEM

The City of North Chicago owns and operates a surface water treatment plant (WTP) that draws water
from Lake Michigan. The North Chicago WTP can treat up to approximately 16 million gallons per day
(MGD). The filtration facility also includes a separate raw water pumping system that conveys up to 32
MGD of untreated lake water to the neighboring AbbVie pharmaceutical manufacturing plant to
supplement their lake water intake.

The North Chicago water distribution system operates on a single pressure zone and includes a 4-million-
gallon (MG) standpipe located just west of Green Bay Road on the south side of 20th Street. Only the
uppermost 5 feet of storage is utilized because the standpipe is only 90 feet tall. The useable storage
capacity in the standpipe is thereby limited to approximately 212,000 gallons. Peak demands must be met
by variable rate pumping of the finished water from the North Chicago WTP.

An additional 780,000 gallons (0.78 MG) of finished, treated water storage exists in the clear wells and
finished water storage tanks at the water treatment plant. However, this water must be pumped and is
not available to meet peak demands during power outages. IEPA funding to construct an elevated storage
tank in the distribution system is being pursued by the City under a separate project.

1.3 PROJECT LOCATION

The City of North Chicago is located in eastern Lake County (Waukegan and Shields Townships) along the
shores of Lake Michigan. The City was incorporated in 1901 and is home to industry including Abbott
Laboratories, AbbVie Pharmaceuticals, Proctor & Gamble, and others.
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Exhibit 1: Water Service Areas

Navy Low
Pressure Zone

Navy High
Pressure Zone
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1.4 HISTORICAL POPULATION

Residential population growth since 1990 is shown on Exhibit 2. The residential population of the City
decreased significantly in 2003 and again in 2011 but has stabilized in recent years. The City has
experienced a long-term net negative growth over the past quarter century. The historical 32-year annual

compound growth rate from 1990 to 2022 was negative 0.52 percent.

Over the past 5 years the residential population has held steady at an average of approximately 30,000
residents. The Chicago Metropolitan Agency for Planning (CMAP) year 2040 population projection for

North Chicago is approximately 40,000 residents (39,744).

Exhibit 2: Residential Population
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1.5 EXISTING CUSTOMER BASE

2025

The North Chicago water system currently serves a customer base that includes residential and non-
residential (commercial, industrial, institutional, etc.) demands. Of the City’s current residential
population of 30,490 (2022), only 16,813 are connected to the City water system. The remainder of the
City residents are served by the Navy water system. Non-residential customers include AbbVie, Abbott
Laboratories, Proctor and Gamble Chemicals, and Rosalind Franklin University of Medicine and Science,

amongst others.
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1.6 CURRENT LAND USE
Current Zoning and land use within the City of North Chicago is shown on Exhibit 3.

Exhibit 3: Current Zoning and Land Use

In the northern half of the City, current land use is predominantly single family residential east of Green
Bay Road. Industrial land use exists along the lakeshore (AbbVie) and generally east of the railroad tracks.
Commercial development is concentrated along Sheridan Road and Martin Luther King Boulevard. West
of Green Bay Road, land use is single family residential, industrial and public use (park district lands).

The southern half of the City is dominated by federal lands (Naval Station Great Lakes and associated
facilities). The far southwest areas of the City, west of US Highway 41 and south of Buckley Road, are
served with City water. Land use in these areas is comprised of general residential, industrial commercial
and public lands.




CiTY OF NORTH CHICAGO
LEAD SERVICE LINE REPLACEMENTS
PROJECT PLANNING REPORT

1.7 CONDITIONS AFFECTING GROWTH

The land within the North Chicago corporate limits is nearly built-out. The limited amount of projected
future growth will occur as undeveloped properties are built upon, and existing properties are
redeveloped for improved use.

It is not anticipated that the land use for those areas currently served will change significantly during the
planning period. A more significant impact on the North Chicago water system would be the connection
of all or some of the customer base currently connected to the Navy high pressure zone. There may be an
opportunity to connect new customers, specifically those currently served by the Navy water system High
Zone shown on Exhibit 1.

The City may also provide water service to areas outside the corporate limits from time to time through
annexations or Intergovernmental Agreement(s).

1.8 CURRENT WATER USAGE

Residential and non-residential average daily water use, based on water utility billing data, is summarized
in Table 1. The per capita residential water demands were used to calculate the population equivalent
(PE) for the non-residential commercial and industrial demands. Residential use comprises approximately
40 percent of total water use, with the remaining 60 percent sold to non-residential commercial and
industrial customers.

Table 1: Current Average Daily Water Billings

Description FY 2020-2021 FY 2021-2022 FY 2022-2023 3-yr Average
Residential Water Billing (gpd) 826,036 827,904 859,403 837,781
Residential PE 16,813 16,813 16,813 16,813
Residential per Capita Demand (gcd) 49.1 49.2 51.1 49.8
Commercial Water Billing (gpd) 151,803 167,838 155,312 158,318
Commercial PE 3,090 3,408 3,038 3,177
Industrial Water Billing (gpd) 1,151,890 1,156,825 1,017,030 1,108,582
Industrial PE 23,445 23,493 19,897 22,248
Total Average Daily Water Billing (gpd) 2,129,729 2,152,567 2,031,745 2,104,680
Total PE 43,348 43,714 39,748 42,238

Monthly water pumping data from the North Chicago WTP during Water Year 2023 are listed in Table 2.
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Table 2: Monthly Water Pumping Data

Average Day [\ EVEIELY ‘ Min Day
(MGD) (MGD) (MGD)
Oct 2022 2.112 2.583 1.874
Nov 2022 2.012 2.323 1.076
Dec 2022 2.041 2.534 1.774
Jan 2023 2.114 3.372 1.040
Feb 2023 2.114 2.585 1.828
Mar 2023 2.067 2.235 1.816
April 2023 2.092 2.336 1.858
May 2023 2.087 2.410 1.817
June 2023 2.242 2.606 1.837
July 2023 2.193 2.614 1.611
Aug 2023 2.897 3.156 1.874
Sept 2023 2.699 3.185 2.391
Ann Average 2.222
Max Day 3.372
Max Day/Avg 1.517

For Water Year 2023, billed and unbilled water consumption was reported to the lllinois Department of
Natural Resources (IDNR) as summarized in Table 3.

Table 3: Water Consumption and Losses

Description ‘ Value
Water Supplied 2.106 MGD
Authorized Consumption

Billed Metered 2.000 MGD
Billed Unmetered 0.000 MGD
Unbilled Metered 0.001 MGD
Unbilled Unmetered 0.026 MGD
Authorized Consumption 2.027 MGD
Water Losses

Apparent Losses 0.041 MGD
Real Losses 0.038 MGD
Water Losses 0.079 MGD
Non-Revenue Water 0.106 MGD
Total Water Supplied 2.106 MGD
Non-Revenue Water/Water Supplied 5.03%
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1.9 PROJECTED POPULATION EQUIVALENT AND WATER USAGE

The CMAP year 2040 population projection for North Chicago is for approximately 39,744 residents and
8,000 employees, as summarized in Table 4. The CMAP 2010 data are subzone-level aggregations, and

not direct Census figures. However, they are considered appropriate for planning purposes.

Table 4: CMAP Population Projections

Description

CMAP Data

Households 7,299 8,856

Population in Households 21,539 26,070
Population in Group Quarters 12,545 13,674
Employment 24,664 26,667
Population Equivalents:

Residential Population Equivalent, PE 34,084 39,744
Residential PE Growth 16.6%
Employment Population Equivalent, PE 7,400 8,000
Employment PE Growth 8.1%

Total Population Equivalent, PE 41,484 47,744
Total PE Growth 15.1%

CMAP projects modest growth through the year 2040 as discussed above. Projected 20-year demands for
water are summarized in Table 5 (based on the CMAP 20-year population projections presented in Table
4). The 20-year residential growth rate was used to project the future residential demands, while the

employment growth rate was used to project the future commercial and industrial demands.

Table 5: Projected 20-year Water Demands

Additional Total Projected
Description Current 20-Year ‘ 20-year
Residential PE 16,813 2,791 19,604
Commercial PE 3,177 257 3,434
Industrial PE 22,248 1,802 24,050
Total PE 42,238 4,850 47,088
Average Daily Per Capita Water Use, gcd 50 50 50
Average Daily Demand, gpd 2,111,900 242,500 2,354,400
Non-Revenue Water at 5% 105,595 12,125 117,720
Average Daily Water Production, gpd 2,217,495 254,625 2,472,120
Maximum Day/Average Day Peaking Factor 1.5 15 1.5
Maximum Day Demand, gpd 3,326,242 381,938 3,708,180
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2. EXISTING WATER SuPPLY, TREATMENT, STORAGE, AND DISTRIBUTION SYSTEM

The existing North Chicago water system includes two Lake Michigan intake pipes, a 16 MGD surface water
filtration plant, finished water high service pumps, distribution system, and a 4 MG standpipe.

2.1 WATER SUPPLY

The North Chicago water system is supplied by Lake Michigan water through dual intakes (20" and 42").
Each intake is split into each of two raw water inlet wells. Water in the parallel inlet wells is screened prior
to entering the raw water wet well. Washwater tank overflow and tank drain piping (no sludge) are also
conveyed to the raw water inlet wells and discharged upstream of the screens.

The water supply system includes two separate sets of raw water pumps: the City Raw Water Pumps and
the AbbVie Raw Water Pumps.

The City Raw Water Pumps pump raw lake water to the filtration plant for treatment and ultimate
conveyance to the City water distribution system using the high lift pumps. The existing City Raw Water
Pumps include four vertical turbine pumps, each rated for a flow of 4.75 MGD.

The AbbVie Raw Water Pumps convey raw untreated lake water to AbbVie for cooling. The existing AbbVie
Raw Water Pumps include four vertical turbine pumps, each rated for a flow of 8 MGD.

The City’s Raw Water Agreement with AbbVie includes provisions for the City to provide AbbVie with up
to 32 MGD of untreated lake water. The dual intakes have the capacity to meet the AbbVie demand plus
the Maximum Day Demand within the City water system.

The Agreement between AbbVie and the City also provides for AbbVie to receive an additional 20 MGD,
for an allotment up to 52 MGD if requested. If AbbVie requests the additional 20 MGD provided for in the
Agreement, AbbVie would be responsible for the capital cost of installing a third Lake Michigan intake
along with the pumping system improvements that would be required to pump the increased supply of
untreated lake water to the AbbVie pharmaceutical plant. It is not currently expected that AbbVie will
ever exercise this option.

2.2 TREATMENT FACILITIES

The existing treatment processes at the North Chicago WTP include chemical feed systems,
mixing/flocculation/sedimentation basins, followed by filtration and disinfection. Solids produced by the
treatment facility are dewatered using centrifuges and disposed of off-site.

The conventional surface water plant was designed to treat an average day flow of 12 MGD and a peak
flow rate of 16 MGD. Currently the treatment plant produces an annual average daily flow of
approximately 2.11 MGD.

The schematic shown in Exhibit 4 illustrates the treatment processes at the North Chicago WTP.
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Exhibit 4: North Chicago Water Treatment Plant Process Schematic

The treatment systems at the existing facility include the following:
Pretreatment

» Chemical Feed and Mixing Systems

0 Chlorine (CL,)

Potassium Permanganate (KMnO4)
Aluminum Sulfate (Alum)
Polyaluminum Chloride (PAC)
Polymer

Fluoride

Rapid Mix Basins

2 basins @ 20,580 gal/each

O OO0 O0OO0OO0Oo

» Flocculation Basins
0 2 basins @ 110,250 gal/each
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> Pre-sedimentation Basins
0 (4 @ 142,500 gal)

» Settling Basins (7 total)

0 3 @ 105,019 gal
O 2@ 138,859 gal
0 2 @ 261,000 gal

Filtration

> Rapid Rate Filters - 11 total

0 3@288ft
0 2@349ft
° 2@ 368ft?
0 4@430ft?

Chlorine Contact and Finished Water Storage

» Finished Water Clearwells (1 @ 100,000 gal, 1 @ 180,000 gal)
> Finished Water Reservoirs (2 @ 250,000 gal)

High Service Pumping

> Finished Water High Service Pumps (4 @ 5 MGD)
» Hydro pneumatic Tank (1 @ 30,000 gal)
Solids Handling
> Filter Backwash Pumps (2 @ 10 MGD and 1 @ 11.5 MGD)
Sludge Holding Tank (143,500 gal)
Backwash Holding Tanks (2 @ 143,500 gal)
Polymer Mixing and Feed System

Centrifuge Feed Pumps (2 @ 32 gpm)

YV V¥V YV V V

Sludge Dewatering Centrifuge

The untreated lake water is subjected to many processes before it is safe to drink and pumped into the
distribution system.

The first step in conventional treatment, such as that used at the North Chicago WTP, is Coagulation which
is comprised of the rapid mixing of coagulants (chemicals and polymers) into the water. These chemicals
alter the electrical charges surrounding the suspended, undesirable particles to make them attract and
coagulate (clump together) into larger particles known as flocs.
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The second step in the conventional treatment process is Flocculation, during which the floc is gently
agitated so that the flocs or particles collide with each other, stick together and entrap other suspended
particle, forming larger, heavier particles that will settle out downstream.

The third step in the conventional process is Sedimentation. The flocculated water is passed slowly
through sedimentation tanks to allow the heavy floc particles to settle to the bottom of the tank, from
which they may then be removed from the process. The clear water at the top of the sedimentation tank
overflows the effluent weirs and is conveyed to the next treatment process.

The clarified water overflows from the sedimentation tanks are then conveyed through Filtration. The
North Chicago WTP utilizes dual-media (anthracite and sand) filtration. The majority of suspended
particles are removed in the top portion of the filter media.

The filters are backwashed to dislodge and remove particles trapped within the filter bed, to reduce head
loss, and to keep the filter media clean. Filter performance is often poorest immediately following a
backwash cycle, particularly in regard to particulate contaminants. The concentration of solids in the
media increases as the filter run time increases, such that the filtration process will often perform better
with regard to particulate contaminant removal.

The conventional treatment process produces a sludge comprised of coagulation sludge settled out and
removed from the Sedimentation Tanks, and filter backwash solids. These flows are directed to Backwash
and Sedimentation Tanks. The clearer overflow from these tanks is conveyed back to the Raw Water Wet
Well and reprocessed through the treatment plant. Settled solids are removed and dewatered using a
centrifuge. The dewatered sludge is removed off-site and disposed of.

2.3 HIGH LIFT PUMPING FACILITIES

The high lift pumps at the North Chicago WTP draw finished treated water from the clear well and pump
itinto the distribution system. The existing City Finished Water Pumps include four vertical turbine pumps,
each rated for a pumped flow of 5 MGD.

The high lift pumps provide the sole supply of water to the North Chicago distribution system under
normal conditions. In emergencies, interconnections with adjacent systems (Naval Station Great Lakes,
City of Waukegan, and Lake County water systems) can be temporarily opened.

The high lift pumps operate at variable speed and output, which is controlled manually from the treatment
plant based on maintaining the liquid level in the standpipe between 80 and 85 feet. When the level in
the standpipe falls below 80 feet, the pumping speed is increased by the plant operators. Similarly, the
pump speed is slowed when the level rises above 85 feet.

2.4 STORAGE FACILITIES

In a water distribution system that includes in-system storage (elevated, ground level, or underground),
the water supply is typically sized to meet the maximum day demand. Peak hour demands are met by
drawing from storage (operational storage). Water storage must also be sufficient to provide water for
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fire suppression, and a degree of reserve storage. Water storage requirements for this type of operation
of the North Chicago system are summarized in Table 6.

Table 6: Storage Requirements

Description Current 20-year Projected
i Average Day Average Day

Average Day Demand, MGD | 2.112 2.354
Unbilled Water @ 5% of Average Day, MGD | 0.106 0.118
Average Day Demand + Unbilled, MGD 2.218 2.472
Fire Storage (3 hrs @ 3000 gpm), gal 540,000 540,000
Operational Storage (@ 50% average day), gal | 1,109,000 1,236,000
Reserve Storage (@ 50% operational), gal | 554,500 618,000
Total Required Storage, gal 2,203,500 2,394,000
Available Standpipe Storage, gal 212,000 212,000
Clearwell Storage at WTP, gal | 780,000 780,000
Storage Surplus (Deficiency), gal | (1,211,500) (1,402,000)

Water is drawn from elevated storage by gravity. Elevated storage in the North Chicago system currently
includes only the 212,000 gallons of usable storage in the standpipe. Ground level storage or the
remaining standpipe volume requires booster pumping to convey stored water to the distribution system.
Currently there are no booster pumps at North Chicago’s Green Bay Road Standpipe (4 MG).

Current operations of the North Chicago water system only utilize about 212,000 gallons of the 4 MG
storage capacity of the standpipe, because the drawdown (or bounce) is limited to 5 feet in order to
maintain acceptable system pressures in the immediately surrounding area. This leads to water quality
concerns and, because little water is drawn from in-system storage, the water treatment system and high
lift pumps at the North Chicago WTP must produce and deliver water at the peak demand rate. Because
the current demands are only about 15 percent of the plant hydraulic capacity, the finished water pumps
are capable of meeting the peak system demands without having to draw from storage.

If peak demands could in part be met by water stored in-system, the water treatment systems could be
operated at a consistent base rate. The high lift pumps could also be run at more consistent rates
determined to maximize the efficiency of pumping. Because of that, and to increase system reliability and
flexibility of operations, the City is pursuing the construction of a new elevated water tower.
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2.5 WATER DISTRIBUTION SYSTEM

The existing City of North Chicago water distribution system is shown on Exhibit 5. The existing water
distribution system includes 3" through 24" water main, valves, hydrants, a 4 MG standpipe, and an
abandoned 1 MG underground storage tank with booster station. The 1 MG underground storage tank is
planned for demolition and removal.

Exhibit 5: Existing City Water Distribution System
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The total footage of water main pipe in the various diameters are listed in Table 7. This table does not
include private water mains or the pipelines that convey untreated water to AbbVie.

Table 7: Existing Water Mains

Water Main
Diameter Percintage
(inches) ol

3 435 0.08 0.14%
4 120 0.02 0.04%
6 138,600 26.3 43.09%
8 68,157 12.9 21.19%
10 6,561 1.2 2.04%
12 60,495 11.5 18.81%
16 23,980 4.5 7.45%
24 23,335 4.4 7.25%

Totals 321,683 60.9 100.0%

The City water distribution system includes more than 61 miles of water main pipelines ranging from 3"
to 24" in diameter. Approximately 43.3 percent of the distribution system is comprised of water main
pipes less than 8 inches in diameter. In order to improve available fire flows throughout the system, the
City has adopted a long-term plan to replace these undersized water mains with larger mains that are at
least 8 inches in diameter.

2.5.1 Transmission Mains

Exhibit 6 illustrates the current transmission mains in the North Chicago distribution system and shows
all existing 12", 16", and 24" transmission mains.

The backbone of the distribution system is a 24" transmission main that extends from the North Chicago
WTP west generally along 20th Street to the 4 MG standpipe just west of Green Bay Road, and then
extends further west and south to Buckley Road. From there a 16" transmission main extends west along
Buckley Road to Abbott Laboratories.

A second 24" transmission main is routed north from the North Chicago WTP to serve the northern areas
of the system. However, this main connects to smaller mains at Sheridan Road and as such available fire
flows in the northern reaches of the system are not as great as along the main transmission main to the
south.

Other 12" and 16" transmission mains convey water from the 24" transmission main into the distribution
system.
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Exhibit 6: Existing Transmission Mains (12", 16" and 24")
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2.5.2 Fire Protection Requirements

The City of North Chicago currently has adopted by ordinance the 2006 Edition of the International Fire
Code (IFC). The 2006 International Fire Code establishes minimum fire flow requirements.

Minimum fire flows are a function of multiple variables that include land use, type of building and the
nature of the surrounding area. Minimum required levels of fire protection include the rate at which fire
flows are delivered, the duration for which that flow rate must be sustained, and the residual pressure
that must be maintained at the point of delivery.

Fire flow requirements used for hydraulic modeling and assessment of the North Chicago water
distribution systems are summarized in Table 8. Undersized water mains currently restrict fire flows in
portions of the City to less than that prescribed by the Code and City Ordinance. The hydraulic analyses
performed during master planning identified which of those mains should be replaced with larger pipes
to deliver the required fire flow. Any new water main installed should be a minimum of 8-inch diameter.

Table 8: Fire Flow Requirements

ETET T Residential Commercial/Industrial
Minimum Fire Flow, gpm 1,000 3,000
Duration, hours 3 3

Minimum Residual Pressure, psi 20 20

Total Volume Delivered, gallons 180,000 540,000

3. PROJECT DESCRIPTION

The project includes the replacement of existing lead water service lines within the City of North Chicago
water distribution system. The project is needed to protect public health, and to comply with Federal and
State requirements to remove all lead water service lines from the system.

The City completed their inventory of existing lead services within the system. The results of that inventory
are shown on Exhibits 7 through 10. Tabulations of lead and galvanized service lines by address are
presented in Appendices C and D, respectively. The results of the lead service line inventory are
summarized in Table 9. The proposed project will include the replacement of all lead and galvanized
service lines from the main to the water meter inside the building.

Table 9: Lead Service Line Material Inventory Summary

Service Line Material ‘ Total Number of Services
Copper 4,691
Galvanized 140
Lead 753
PVC 10
Steel 60
TOTAL 5,654
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Exhibit 7: Lead Service Line Inventory Map - Overall
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Exhibit 8: Lead Service Line Inventory Map — West Area
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Exhibit 9: Lead Service Line Inventory Map — Central Area
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Exhibit 10: Lead Service Line Inventory Map — East Area
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4, PuBLIC WATER SuPPLY REGULATORY COMPLIANCE

IEPA Safe Drinking Water program project planning guidelines require the identification of any existing or
possible future violations of any Federal or State public water supply regulations (Maximum Contaminant
Levels, Treatment Technique Requirements, Technical Policy Violations, etc.). There are currently no
existing or anticipated future violations of public water supply regulations.

Illinois EPA testing conducted in June of 2021 detected trace levels of PFOA and PFOS in the raw water
drawn from Lake Michigan at the North Chicago WTP. The levels of PFAS detected at that time, as well as
in subsequent testing performed by the City, are well below the 4.0 ppt maximum contaminant limit
established by the United States EPA in April of 2024.

5. BAsIS OF DESIGN

The basis of design for the replacement of lead water services is listed in Table 10.

Table 10: Basis of Design

Description ‘ Type

Pipe materials Copper Type K

Diameter 1-inch minimum, match existing

Extent of replacement Water main to water meter or 18 inches inside house, whichever is greater
Minimum depth of cover 5-1/2 feet to top of pipe

Pipe protection Polyethylene wrap

Service Saddle Rockwell Model 317 w/stainless teel nuts and bolts

Corporation stops Mueller Model B-25000N

Curb stops Mueller Model B-25154N

Buffalo boxes Screw type — Tyler 6500, 95-E

Water meters Furnished by City

6. INVENTORY OF ENVIRONMENTAL IMPACTS

Construction of the lead service line replacements and associated site work will be limited to properties
currently served with lead water service lines. Currently, the only anticipated environmental impacts are
construction-related noise, dust, traffic, and soil displacement. These impacts are minor, temporary, and
will be mitigated through best management practices during construction.

The lllinois Historical Preservation Agency (IHPA) and lllinois Department of Natural Resources (IDNR)
have been consulted to determine any additional environmental impacts as a result of constructing the
proposed Lead Service Line Replacements. The results of these consultations will be forwarded to the IEPA
upon their completion. ECoCAT was used to identify protected resources that may be in the vicinity of the
proposed project and this information is being provided to the IDNR for their evaluation.

The request for the IHPA Section 106 review was also submitted. The project is currently under review.
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7. ToTAL PROBABLE PROJECT COSTS

The cost to replace each lead service line will vary depending on location, diameter, and existing surface
features that will need to be avoided or restored. An opinion of probable costs was developed for a typical
lead service line replacement to be extended for the entire project. These costs are summarized in Table
11.

Table 11: Probable Costs for Typical Lead Service Line Replacement

Average Length — water main to ROW 33 LF
Average Length —ROW to building 25 LF
Construction:
Exploratory Excavation S140 /EA
Water Main Tap and Corporation Stop $3,500 /EA
Trenchless Water Service Replacement $2,320 /EA
Curb Stop and Box $2,500 /EA
Interior Connection to Meter $3,000 /EA
Trench Backfill $800 /EA
Lawn Restoration $625 /EA
Pavement Patch S 600 /EA
Curb and Gutter Replacement S$420 /EA
Sidewalk Replacement $1,200 /EA
Plumbing Allowance $1,000 /EA
Subtotal Direct Construction Cost per Service $16,105 /EA
Contingency @ 10% $1,610 /EA
Total Direct Construction Cost per Service $17,715 /EA
Design Engineering @ 7.5% $1,330 /EA
Engineering & Administration @ 7.5% $1,330 /EA
TOTAL CAPITAL COST PER SERVICE $20,375 /EA
Number of Services 893
TOTAL CAPITAL COST $ 18,194,875
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8. ESTIMATED LOAN TERMS

Estimated loan terms include project capital costs, estimated loan amounts, interest rate, repayment
period, and the annual loan repayment.

8.1 PROJECT CAPITAL COSTS

Probable capital costs for the Lead Service Line Replacement projects are summarized in Table 12.

Table 12: Probable Capital Costs — Selected Plan (Phases 1 through 6)

Total Total Total Total Total Total

Description Probable Probable Probable Probable Probable Probable
P Capital Cost Capital Cost Capital Cost Capital Cost Capital Cost Capital Cost

Phase 1 Phase 2 Phase 3 Phase 4 Phase 4 Phase 4
# of Lead Service Replacements 150 150 150 150 150 143
Direct Construction Cost / Service $16,105 $ 16,105 $ 16,105 $ 16,105 $ 16,105 $ 16,105
Total Direct Construction Cost $ 2,415,750 $ 2,415,750 $ 2,415,750 $ 2,415,750 $ 2,415,750 $ 2,303,015
Contingency @ 10% $ 241,575 $ 241,575 $ 241,575 $ 241,575 $ 241,575 230,300
Total Construction Cost $ 2,657,325 $2,657,325 $2,657,325 $2,657,325 $2,657,325 2,533,315
Design Engineering @ 7.5% $ 199,300 $ 199,300 $ 199,300 $ 199,300 $ 199,300 190,000
Construction Engineering @ 7.5% $ 199,300 $ 199,300 $ 199,300 $ 199,300 $ 199,300 190,000
TOTAL CAPITAL COST $ 3,055,925 $ 3,055,925 $ 3,055,925 $ 3,055,925 $ 3,056,925 $ 2,913,315

8.2 LOAN REPAYMENT SCHEDULE

The City plans on financing the Lead Service Line Replacements program with a low-interest loan secured
through the IEPA PWSLP. Based on the opinions of probable capital costs and project schedule presented
above, the current IEPA loan base interest rate of 1.87 percent, and a traditional 30-year loan, preliminary
loan repayment schedules for Phase 1 through 5 are presented in Table 13 and for Phase 6 in Table 14.

Note that the loan repayment schedules presented in Tables 13 and 14 are for repayment of the full loan
amount, base interest rates, and the standard 30-year repayment period. The City anticipates receiving
principal forgiveness for up to 100% for this project, and approval for reduced interest rates and
extended loan terms for any portion of the loan that is not eligible for principal forgiven.
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Table 13: PWSLP LSLR Debt Retirement Schedule - Full Amount, Base Rate & 30-yr Term — Phases 1 through 5

Loan Principal Amount S 3,055,925

Interest Rate: 1.87%

Loan Term: 30 years

Annual Payment: $134,020

ESelonehanelo] Principal Payment | Interest Payment Total Payment ‘ LG
Balance Balance

0 $ 3,055,925 S0 $57,146 $57,146 $ 3,055,925
1 $ 3,055,925 $76,874 $57,146 $ 134,020 $2,979,051
2 $2,979,051 $78,312 $ 55,708 S$ 134,020 $2,900,739
3 $2,900,739 $79,776 $ 54,244 $ 134,020 $2,820,963
4 $2,820,963 $ 81,268 $52,752 $ 134,020 $2,739,695
5 $2,739,695 $82,788 $51,232 $ 134,020 $ 2,656,908
6 $ 2,656,908 $ 84,336 $ 49,684 $ 134,020 $2,572,572
7 $2,572,572 $ 85,913 $ 48,107 $ 134,020 $ 2,486,659
8 $ 2,486,659 $87,519 $ 46,501 $ 134,020 $2,399,140
9 $2,399,140 $ 89,156 S 44,864 $ 134,020 $2,309,984
10 $2,309,984 $90,823 $43,197 $ 134,020 $2,219,160
11 $2,219,160 $92,522 $ 41,498 $ 134,020 $2,126,639
12 $2,126,639 $ 94,252 $39,768 S$ 134,020 $2,032,387
13 $2,032,387 $96,014 $ 38,006 $ 134,020 $1,936,373
14 $1,936,373 $97,810 $ 36,210 $ 134,020 $1,838,563
15 $1,838,563 $99,639 $ 34,381 S$ 134,020 $1,738,924
16 $1,738,924 $101,502 $32,518 S$ 134,020 $1,637,422
17 $1,637,422 $ 103,400 $ 30,620 $ 134,020 $1,534,022
18 $1,534,022 $105,334 $ 28,686 $ 134,020 $1,428,688
19 $1,428,688 $107,303 $26,716 $ 134,020 $1,321,385
20 $1,321,385 $109,310 $24,710 $ 134,020 $1,212,075
21 $1,212,075 $111,354 $ 22,666 $ 134,020 $1,100,721
22 $1,100,721 $113,436 $20,583 $ 134,020 $987,284
23 $987,284 $115,558 $ 18,462 $ 134,020 S 871,727
24 S 871,727 $117,719 $ 16,301 $ 134,020 S 754,008
25 S 754,008 $119,920 $ 14,100 $ 134,020 S 634,088
26 S 634,088 $122,162 $11,857 S$ 134,020 $511,925
27 $511,925 $124,447 $9,573 $ 134,020 S 387,479
28 $ 387,479 $126,774 $7,246 $ 134,020 S 260,704
29 S 260,704 $129,145 $ 4,875 $ 134,020 $131,560
30 $ 131,560 $131,560 $ 2,460 $ 134,020 SO0
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Table 14: PWSLP LSLR Debt Retirement Schedule — Full Amount, Base Rate & 30-yr Term — Phase 6

Loan Principal Amount $2,913,315
Interest Rate: 1.87%
Loan Term: 30 years
Annual Payment: $127,766
Eelon ehuel] Principal Payment | Interest Payment Total Payment ‘ LG
Balance Balance
0.21 $2,913,315 S0 $54,479 $54,479 $2,913,315
1 $2,913,315 $73,287 $54,479 $127,766 $2,840,028
2 $2,840,028 $74,657 $53,109 $127,766 $2,765,371
3 $2,765,371 $76,053 $51,712 $127,766 $2,689,318
4 $2,689,318 $77,475 $50,290 $127,766 $2,611,843
5 $2,611,843 578,924 $48,841 $127,766 $2,532,918
6 $2,532,918 $80,400 $47,366 $127,766 $2,452,518
7 $2,452,518 $81,904 $45,862 $127,766 $2,370,615
8 $2,370,615 $83,435 $44,330 $127,766 $2,287,180
9 $2,287,180 $84,995 $42,770 $127,766 $2,202,184
10 $2,202,184 586,585 $41,181 $127,766 $2,115,599
11 $2,115,599 $88,204 $39,562 $127,766 $2,027,396
12 $2,027,396 589,853 $37,912 $127,766 $1,937,542
13 $1,937,542 $91,534 $36,232 $127,766 $1,846,009
14 $1,846,009 $93,245 $34,520 $127,766 $1,752,763
15 $1,752,763 $94,989 $32,777 $127,766 $1,657,774
16 $1,657,774 596,765 $31,000 $127,766 $1,561,009
17 $1,561,009 $98,575 $29,191 $127,766 $1,462,434
18 $1,462,434 $100,418 $27,348 $127,766 $1,362,016
19 $1,362,016 $102,296 $25,470 $127,766 $1,259,720
20 $1,259,720 $104,209 $23,557 $127,766 $1,155,511
21 $1,155,511 $106,158 $21,608 $127,766 $1,049,354
22 $1,049,354 $108,143 $19,623 $127,766 $941,211
23 $941,211 $110,165 $17,601 $127,766 $831,046
24 $831,046 $112,225 $15,541 $127,766 $718,821
25 $718,821 $114,324 $13,442 $127,766 $604,497
26 $604,497 $116,462 $11,304 $127,766 $488,036
27 $488,036 $118,639 $9,126 $127,766 $369,396
28 $369,396 $120,858 $6,908 $127,766 $248,538
29 $248,538 $123,118 54,648 $127,766 $125,420
30 $125,420 $125,420 $2,345 $127,766 (S0)
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8.3 PRINCIPAL FORGIVENESS

The PWSLP includes provisions for principal forgiveness, discounted interest rates, and loan duration. The
IEPA currently offers four options for loan applicants to receive subsidies, in the form of principal
forgiveness.

e Lead Service Line Replacement (LSLR) Principal Forgiveness
e Disadvantaged Community Principal Forgiveness
e Small System Compliance Assistance Principal Forgiveness

e One Well Critical Review Principal Forgiveness
8.3.1 Lead Service Line Replacement (LSLR) Principal Forgiveness

Illinois EPA received its FFY23 Bipartisan Infrastructure Law (BIL) DWSRF lead service line replacement
funding of $230,177,000 to assist public water supply systems in lllinois with identification and removal
of lead service lines. There is a reallotment of $9,568,000, and an unspent carryover balance of
$11,860,030 from SFY24 that is being added to the FFY23 BIL Lead Service Line Replacement Grant to
make the total funding $251,605,030. States must provide 49% of the capitalization grant and reallotment
amounts as principal forgiveness to water systems that meet the state’s disadvantaged community
criteria. The other 51% of the Capitalization Grant must be provided as a loan, whose principal must be
repaid back to lllinois EPA.

The City of North Chicago meets the state’s disadvantaged community criteria and anticipates receiving
principal forgiveness in that amount available, up to 100%, of the loan amount, at the time the loan
agreement is issued. For FY2025 there was an initial cap of $3,027,000 per loan recipient for Principal
Forgiveness to maximize giving money to as many communities as possible.

8.3.2 Emerging Contaminant Principal Forgiveness

All Emerging Contaminant funds will be provided as 100% Principal Forgiveness. Once all eligible projects
are scored and ranked, Emerging Contaminant Principal Forgiveness is allocated using a funding cap,
starting at the top of the scoring list. Any loan applicant can receive up to $7,295,000 in Emerging
Contaminants funding in FY2025. A funding cap was established to ensure all loan applicants receive some
level of Principal Forgiveness assistance since the demand for this funding was higher than the money
available. Projects that are receiving Principal Forgiveness also have the option of applying for the regular
PWSLP funding if they wish to cover the remaining cost of their project.

8.3.3 Disadvantaged Community Principal Forgiveness

Section 1452 of the SDWA allows States to provide up to 35 percent of the available Capitalization Grants
Fund to provide subsidization, in the form of principal forgiveness, for loan recipients who meet the
definition of a disadvantaged community.

Disadvantaged Community — A public water supply owned by a local government unit or not for-
profit water corporation that qualifies for either the Small Community Rate or Hardship Rate as
defined in Section 662.210.
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For Fiscal Year 2025, the maximum amount of principal forgiveness for disadvantaged communities was
equivalent to 71 percent of the initial loan amount (exclusive of costs related to, and eligible for, lead
service line replacement principal forgiveness) up to a maximum of $5,000,000.

The criteria for a Hardship Rate apply to public water supplies with service populations of less than 10,000.
The City of North Chicago does not meet this criterion.

The City does however meet the criteria for the Small Community Rate, which are:

Small Community Rate — A public water supply with a service population less than 25,000 that also
meets any one of the following three criteria qualify for a fixed loan rate equal to 75% of the Base
30 Year Rate:

1) The median household income of the public water supply’s serviced population is less than the
statewide average.

2) The unemployment rate of the public water supply’s service population is greater than the
statewide average.

3) The public water supply’s annual user charge, based upon the average monthly bill of the
public water supply’s residential customers, is greater than 1.0 % of the median household
income of the public water supply service population.

While the population of North Chicago is 30,490, only 16 813 residents are connected to the City water
system. The remainder of the City is served by the United States Navy water system that serves Naval
Station Great Lakes. The service population of the North Chicago water system is less than the 25,000
threshold. In addition, the median household income in North Chicago of $52,011 is less than the
statewide average of $87,820 (Criteria 1) and unemployment in the City is approximately 8.5% while the
statewide average is only 5.2% (Criteria 2). Therefore, the City would qualify for this type of principal
forgiveness.

Since all costs for this project are related to, and eligible for, Lead Service Line Replacement principal
forgiveness, Disadvantaged Community Principal Forgiveness does not apply.

8.3.4 Small System Compliance Assistance Principal Forgiveness

This principal forgiveness is for community water supplies with health-based MCL violations, where the
EPA has initiated an enforcement action, the median household income is below the State average median
household income, and where fewer than 1,500 customers are served. North Chicago meets none of
these criteria.

8.3.5 One Well Critical Review Principal Forgiveness

This principal forgiveness is for community water supplies which are only served by one well and are on
the IEPA’s Critical Review list. This does not apply to North Chicago.
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8.3.6 Principal Forgiveness Summary

The City is requesting that principal forgiveness be granted up to the maximum amount for their Lead
Service Line Replacement program. As stated earlier, the City meets the state’s disadvantaged
community criteria. The project is planned to be completed in phases over a 6-year period in order to
maximize the use of Principal Forgiveness, currently capped at $3,027,000 per loan recipient per year.

8.4 INTEREST RATE AND DISCOUNTED RATES

The current Base 30-year loan rate for Fiscal Year 2025 is 1.87%. The Loan Rules allow for reduced interest
rates, based upon certain criteria, as well as the possibility for a maximum term of up to 40 years for
disadvantaged communities. The IEPA currently offers three options for loan applicants to receive a
reduced interest rate.

e Small Community Rate
e Hardship Rate

e Environmental Impact Discount
8.4.1 Small Community Rate

As discussed above the City of North Chicago qualifies for the small community rate because the service
population is less than 25,000, the median household income is less than the statewide average, the
unemployment rate in the City is greater than the statewide average.

8.4.2 Hardship Rate

A public water supply with a service population less than 10,000 may qualify for a fixed loan rate of 1.0%.
North Chicago does not meet this criterion.

8.4.3 Environmental Impact Discount

When at least 50% of the eligible project costs fund green infrastructure projects, project lowering water
demand, projected reducing energy demands at a public water supply, or projects involving the removal
or replacement of lead in water mains or service lines, the loan applicate is eligible to receive a 0.2%
discount from the rates established under the Base Rate, Small Community Rate, or Hardship Rate rules.
Since all costs for this project are related to the removal or replacement of lean in water mains or service
lines, the City qualities for the 0.2% discount of the base 30-year rate for any portion of the loan that is
not eligible for principal forgiveness.

8.5 LOAN TERM

The loan repayment period cannot typically exceed the lesser of 30 years beyond the initiation of
operation date, 30 years beyond the initiation of the loan repayment period, or the projected useful life
of the project to be financed with proceeds of the loan. For loan applicants that qualify as a disadvantaged
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community, for which North Chicago currently meets the criteria, the loan repayment period can be
extended to 40 years for any portion of the loan that is not eligible for principal forgiveness.

9. FINANCIAL ARRANGEMENTS

This section includes a discussion of financial arrangements for assuring adequate annual debt service,
coverage requirements, and the description of the dedicated source of revenue necessary for loan
repayment. Included are current system revenues, operating expenses, debt obligations, capital
improvements, cash reserves, and net income.
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9.1 ENTERPRISE FUND REVENUES

Water and sewer user charges are included in Enterprise Fund revenues. Recent and current Enterprise
Fund revenues as presented in the City’s FY 2025 Budget (2024-2025) are summarized in Table 15.

Table 15: Enterprise Fund Revenues

Estimate (FY 2024

Account Account Description Actuals (FY 2023) YE Projected) Budget (FY 2025)
70.000.30000  Property Tax — Water 2014B $ 285,613 ABATE ABATE
SUBTOTAL TAXES $ 285,613 - -
70.00.33000 Grant Proceeds - - $ 500,000
SUBTOTAL GRANT - - $ 500,000
70.000.34300 Water Usage - Commercial $ 283,275 $ 331,356 $ 289,680
70.000.34305  Water Usage - Industrial 1,224,223 1,586,307 1,000,000
70.000.34310  Water Usage - Residential 1,511,996 1,452,965 1,499,400
70.000.34315  Water Usage — Abbott Park 877,744 308,333 943,500
70.000.34320  Water Usage — AbbVie Raw Water 551,434 526,840 510,000
70.000.34325  Water - Penalties/Late Charges 63,608 36,224 53,900
70.000.34330  Service Restoration Fees 12,437 12,275 15,000
70.000.34335  Water Meter Sales 14,278 3,725 9,690
70.000.34340  Tap-On Fees 14,000 34,586 5,100
70.000.34350  Base Water Fees — Commercial 115,024 108,632 115,000
70.000.34355  Base Water Fees — Industrial 62,595 90,504 62,600
70.000.34360  Base Water Fees — Residential 559,324 559,558 555,000
70.000.34365  Base Water Fees — Abbott Park 43,506 14,502 43,505
70.000.34370  Base Water Fees — Abbvie 23,706 13,829 -
70.000.34400 Sewer Usage — Commercial 111,597 123,891 117,300
70.000.34405  Sewer Usage — Industrial 465,872 419,738 63,852
70.000.34410  Sewer Usage — Residential 672,296 713,165 566,100
70.000.34415  Base Sewer Fees — Commercial 15,424 15,417 44,375
70.000.34420  Base Sewer Fees — Industrial 9,256 9,067 23,706
70.000.34425  Base Sewer Fees — Residential 84,784 85,208 112,200
70.000.34430  Sewer - Penalties/Late Charges 25,717 15,894 438,600
70.000.34700  Refuse Hauling Fees 876,793 913,672 688,500
SUBTOTAL CHARGES FOR SERVICES $7,618,892 $ 7,374,940 $ 7,591,054
70.000.37000 Interest $ 141,233 $ 188,344 $ 50,00
70.000.37020 Interest — Investments (59,296) 58,127 54,815
SUBTOTAL INTEREST (S 56,934) $ 246,471 $ 104,815
70.000.39010  Transfer In - General Fund S0 S0 S0
SUBTOTAL TRANSFERS $0 S0 S0
70.000.38210  |EPA Loan Proceeds — 16t St Transmission Main - $2,481,182 $ 8,024,103
IEPA Loan Proceeds - LSLR - - -
70.000.38070  Miscellaneous Revenue 2,526 9,650 10,200
SUBTOTAL MISCELLANEOUS $2,526 $ 2,490,832 $ 8,034,303
TOTAL ENTERPRISE FUND REVENUE $ 7,770,148 $10,112,243 $ 16,230,172
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9.2 WATER SYSTEM EXPENSES

Enterprise Fund expenses include water and sewer utility expenses, refuse collection and engineering
services. Recent and current Water System expenses as presented in the City’s FY 2025 Budget (2024-
2025) are summarized in Table 16.

Table 16: Water System Expenses

Estimate (FY 2024

Account Account Description Actuals (FY 2023) YE Projected) Budget (FY 2025)

70.500.40000  Full-Time Wages $ 796,490 $ 809,788 $ 994,762

Part-Time Wages 19,285 21,707 16,500

Compensated Absences (5,867) - -
70.500.40010  Overtime - Straight - - -
70.500.40100  Overtime — 1.5x 127,253 108,657 150,000
70.500.40300  Sick Leave Sell Back - 333 -

SUBTOTAL SALARIES AND WAGES $ 937,160 $ 940,485 $1,161,262
70.500.41000 Health Insurance — ER $ 95,275 $ 155,377 $ 152,759
70.500.41020 Dental Insurance — ER 6,857 13,594 13,877
70.500.41023  Vision Insurance — ER 6,406 557 1,795
70.500.41030 Life Insurance — ER 2,132 2,126 2,694
70.500.41140 IMRF Contribution - ER 48,840 26,474 28,939
70.500.41200  Social Security — ER 50,304 22,000 61,378
70.500.41220 Medicare - ER 15,140 47,048 14,374

SUBTOTAL EMPLOYEE BENEFITS $ 224,954 $ 267,175 $ 275,816
70.500.42000 Travel & Training $2,143 S 8,845 $ 9,000
70.500.42010 Dues & Memberships 3,516 765 1,000
70.500.42100  Uniforms 9,215 7,418 10,000

SUBTOTAL EMPLOYEE - OTHER $14,874 $17,028 $ 20,000
70.500.50000  Audit Services $ 26,130 $ 6,700 $ 20,000
70.500.50020  Accounting Services 47,903 13,579 -
70.500.50200  Engineering Services 216,735 122,913 150,000
70.500.50810  Distribution System Leak Detection 495 5,000 60,000
70.500.50850  Water Sample Collections Testing 10,299 21,112 20,000
70.500.50860 Water Meter Testing & Calibration - 13,333 150,000
70.500.50900  Other Professional Services 98,092 16,540 56,000

SUBTOTAL PROFESSIONAL SERVICES $ 399,653 $199,176 $ 456,000
70.500.51000  Utilities — Electric S 364,804 $500,322 $ 500,000
70.500.51010  Utilities — Gas 63,648 27,449 40,000
70.500.51020  Utilities — Telephone 7,347 5,563 6,000

SUBTOTAL UTILITIES $ 435,799 $533,334 $ 546,000
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70.500.52020 Intake Inspection & Cleaning $ 805 $ 79,667 -
70.500.52025  Janitorial Services 11,153 11,010 10,560
70.500.52030 Landscape Services - 3,333 5,000
70.500.52040  Pest Control 386
70.500.52060  Postage 15,167 13,209 15,000
70.500.52065  Printing & Publishing 15,207 14,617 19,000
70.500.52070  Software Licensing & Annual Fees 11,711 15,000 40,000
70.500.52100 Maintenance — Buildings 14,880 25,631 37,000
70.500.52101  Maintenance — Boiler - 7,134 15,000
70.500.52110  Maintenance — Equipment 91,532 255,479 293,945
70.500.52113  Maintenance — High Voltage Electric - 3,333 45,000
70.500.52115  Maintenance — Other - - 12,000
70.500.52148 Maintenance — Water Distribution System - 50,000
70.500.52150  Maintenance — Vehicles 6,615 7,141 10,000
70.500.52200  Rentals - 333 1,000
70.500.52400  Sludge Treatment 1,768 3,333 100,000
70.500.52405  Utility Spoil Disposal 8,820 6,667 50,000
SUBTOTAL PURCHASED SERVICES $ 178,044 $ 445,888 $ 703,505
70.500.53100  General Liability Insurance Premiums $ 273,000 $ 374,920 $ 281,190
SUBTOTAL INSURANCE $ 273,000 $ 374,920 $ 281,190
70.500.60010  Gasoline $7,201 $ 8,453 $ 9,500
70.500.60020  Supplies — Maintenance 10,813 21,006 75,000
70.500.60030  Supplies — Office 583 892 1,500
70.500.60040  Supplies — Operating 135,514 288,449 300,000
70.500.60200 Water Meters 46,482 38,951 75,000
SUBTOTAL COMMODITIES $ 200,593 $ 357,751 $ 461,000
70.500.65000  Bank & Credit Card Fees $27,385 $13,204 $ 25,000
70.500.65020  Investment Fees = 67 =
Loss on Disposal of Fixed Assets - - -
70.500.65080  Miscellaneous Expense 468 - -
70.500.60042  Emergency Water Supply 151,942
Miscellaneous Expense — Uncollectable Water - - -
SUBTOTAL OTHER EXPENSES $ 27,853 $ 165,212 $ 25,000
70.500.70000 Land — Water Tower Property Acquisition - $ 110,000 $ 300,000
70.500.71000 Building Improvements 37,979 146,022 284,800
70.500.71800 Infrastructure — WTP Building and Grounds 4,500 50,000 5,520,000
70.500.73800 Infrastructure — Water Distribution System 237,033 465,000
70.500.73801  Transmission Main — 16t Street & Kemble 22,263 3,593,554 6,185,762
70.500.73802 Infrastructure — Water Misc Improvements - 316,032 900,000
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70.500.73804 Infrastructure — Water Supply - 802,226 495,000
2 MG Elevated Storage Tank - - -

70.500.75000  Equipment 7,723 70,413 90,000
Water Meter Replacement Program — 10 yrs - - -

70.500.75015  Surveillance Cameras 83,706 - -
76000 Vehicles - 352,723 -
70.500.78000  Other Improvements 6,101 - -
SUBTOTAL CAPITAL OUTLAY $ 162,272 $ 5,678,003 $ 14,240,562

70.500.80100 Bond Principal 2014B — Defease Bonds $ 416,020 - -
Defense Bonds - - -

70.500.80110 Bond Interest 2014B 20,200 - -
70.500.80200 Lease Principal 5,023 1,792 -
70.500.80210  Lease Interest = = =
70.500.80300  Loan Principal — LCDOT 233,569 233,570 233,570
IEPA Principal Interest — 2 MG Water Tower - - -

IEPA Principal — 16 St & Kemble Transmission Main - - -

IEPA Interest — 16 St & Kemble Transmission Main - - -

IEPA Principal Interest — LSLR - - -

Escrow Fee — Defeased 2014B - - -

70.500.80400 Fiscal Agent Fees 2014B 488 500 -
SUBTOTAL DEBT SERVICE $ 675,300 $ 235,862 $ 233,570

70.500.99010  Transfers Out — General Fund - - -
70.500.99053  Transfers Out — Debt Service 2014B - - -
SUBTOTAL TRANSFERS OUT - . .

TOTAL WATER FUND EXPENSES $ 3,529,503 $9,214,835 $ 18,403,905

9.3 CURRENT ENTERPRISE FUND DEBT PAYMENTS

The City of North Chicago Enterprise Fund has current and pending debt payments. An annual principal
payment of $233,570 is made to the Lake County Department of Transportation (DOT)

The City entered into a loan agreement with the IEPA for the construction of the 16 Street and Kemble
Avenue Transmission Main. Construction of that project is nearing completion, and it is anticipated that
the final costs will be well below the approved amount of the loan. The final figures are not yet available
but based on the project budget, the debt service schedule would be as summarized in Table 17.
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Table 17: PWSLP L175812 - 16" St & Kemble Transmission Main — Tentative Debt Retirement Schedule

Total Project Budget $10,505,285

Principal Forgiveness $1,250,000

Loan Principal Amount $9,255,285

Interest Rate: 0.93%

Loan Term: 30 years

Annual Payment: $354,968

Beginning Principal Principal Payment | Interest Payment Total Payment Ending Principal
Balance Balance

0 $9,255,285 ) $86,074 $86,074 $9,255,285
1 $9,255,285 $268,894 $86,074 $354,968 $8,986,391
2 $8,986,391 $271,395 $83,573 $354,968 $8,714,996
3 $8,714,996 $273,919 $81,049 $354,968 $8,441,077
4 $8,441,077 $276,466 $78,502 $354,968 $8,164,611
5 58,164,611 $279,037 $75,931 $354,968 57,885,573
6 57,885,573 $281,633 $73,336 $354,968 $7,603,941
7 $7,603,941 $284,252 $70,717 $354,968 $7,319,689
8 $7,319,689 $286,895 $68,073 $354,968 $7,032,794
9 $7,032,794 $289,563 $65,405 $354,968 $6,743,230
10 $6,743,230 $292,256 $62,712 $354,968 $6,450,974
11 $6,450,974 $294,974 $59,994 $354,968 $6,156,000
12 $6,156,000 $297,718 $57,251 $354,968 S$5,858,282
13 S$5,858,282 $300,486 $54,482 $354,968 $5,557,796
14 $5,557,796 $303,281 $51,688 $354,968 S$5,254,515
15 $5,254,515 $306,101 $48,867 $354,968 $4,948,414
16 54,948,414 $308,948 $46,020 $354,968 54,639,466
17 54,639,466 $311,821 $43,147 $354,968 $4,327,644
18 $4,327,644 $314,721 $40,247 $354,968 $4,012,923
19 $4,012,923 $317,648 $37,320 $354,968 $3,695,275
20 $3,695,275 $320,602 $34,366 $354,968 $3,374,672
21 $3,374,672 $323,584 $31,384 $354,968 $3,051,089
22 $3,051,089 $326,593 $28,375 $354,968 $2,724,495
23 $2,724,495 $329,631 $25,338 $354,968 $2,394,865
24 $2,394,865 $332,696 $22,272 $354,968 $2,062,169
25 $2,062,169 $335,790 $19,178 $354,968 $1,726,379
26 $1,726,379 $338,913 $16,055 $354,968 $1,387,466
27 51,387,466 $342,065 $12,903 $354,968 $1,045,401
28 $1,045,401 $345,246 $9,722 $354,968 $700,154
29 $700,154 $348,457 $6,511 $354,968 $351,698
30 $351,698 $351,698 $3,271 $354,968 SO
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9.4 ENTERPRISE FUND NET INCOME

Recent and current net income (or loss) for the Enterprise Fund as presented in the City FY 2025 Budget
is summarized in Table 18. In FY 2023 the Enterprise Fund operated at a surplus of $3,397,499, while
year-end estimates for FY2024 project a deficit of $636,820.

Table 18: Enterprise Fund Net Income (Loss)

Actuals Estimate

Account Description (FY 2024 Year End
(FY 2023) .

Projected)

BEGINNING NET POSITION $ 5,940,991 $9,338,491
ENTERPRISE FUND REVENUES

Taxes = =
Grant - -
Charges for Services 7,618,892 7,374,940
Interest 148,730 246,471

Transfers In - -

Miscellaneous 2,526 2,490,832
TOTAL ENTERPRISE FUND REVENUES $7,770,148 $10,112,243
ENTERPRISE FUND EXPENSES

Salaries and Wages 1,060,098 1,137,339
Employee Benefits 265,634 328,200
Employee - Other 19,170 22,455
Professional Services 480,739 278,736
Utilities 436,985 534,114
Purchased Services 1,052,414 1,523,372
Insurance 273,000 374,920
Commodities 272,553 419,827
Other Expenses 27,853 165,212
Capital Outlay 169,866 5,678,003
Debt Service 314,336 286,886
Transfer Out - -
TOTAL ENTERPRISE FUND EXPENSES $ 4,372,649 $ 10,749,063
CHANGE IN NET POSITION $ 3,397,499 ($ 636,820)
ENDING NET POSITION $9,338,491 $ 8,701,671
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10. WATER USER RATES AND AVERAGE CHARGES

Current water user rate charges are summarized in Table 19, assuming an average of 2.6 PE per
connection and a per capita demand for water of 50 gcd (130 gallons per day per connection).

Table 19: Water and Sewer User Rates

Deseription Rate Strll,'lcture Rate" Structure
(Up to 3/4" Meter) (1" Meter)
Monthly Water Base Fee $10.37 $17.20
Water Use Charge per 1000 gallons $5.11 $5.11
Monthly Water use charge 19.93 19.93
Total Monthly Water Charge 30.30 37.13
Median Household Income $ 52,011 $52,011
% of MHI for Water Charges 0.70% 0.86%

The City’s water user rate structure includes a discount for senior or disabled citizens who receive their
first two thousand (2,000) gallons of water each bi-monthly billing period at no charge.

10.1 EcoNomicC IMPACT

The Median Household Income for the City of North Chicago is $52,011. The estimated percentage of
MHI used for payment of water fees is currently approximately 0.70% to 0.86%.

The City anticipates receiving Principal Forgiveness for 100% of the amount of the IEPA low-interest loan.
Therefore, this project will have no impact on water charges paid by the City’s customers. Based on the
affordability criteria established by the IEPA, no significant economic impacts are expected from the
proposed project.

11. GREeN COMPONENTS

The entirety of this project involves the removal or replacement of lead from water mains or service lines
in the North Chicago water distribution system.
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12. PROJECT SCHEDULE

The City anticipates that construction of the Phase 1 project will commence in July 2026 and be completed
by July 2027 as shown on the Project Schedule presented in Table 20. Phases 2 through 6 would follow in
each subsequent year in a similar manner.

Table 20: Project Schedule

Task Phase 1
Completion Date
Submit Funding Nomination Form March 2024
Submit Project Plan October 2024
Submit Design Documents and IEPA Permit Application ¥ January 2025
Submit Complete Low-Interest Loan Application January 2025
Advertisement to Bid Published January 2025
Construction Bid Opening February 2025
Close on Low-Interest Loan June 2025
Commence Construction July 2025
Substantial Completion July 2026
Final Completion October 2026
() It is anticipated that an IEPA construction permit will not be required.
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@ lllinois Environmental Protection Agency

1021 North Grand Avenue East * P.O. Box 19276 = Springfield * illingis * 62794-9276 * {217)782-2027

82 FUNDING NOMINATION FORM FOR AGENCY USE ONLY
Pb FOR PUBLIC WATER SUPPLY LOAN PROGRAM
= LEAD SERVICE LINE REPLACEMENT PROJECTS
Annual Filing Deadline: March 31st
LOAN NUMBER: L17 [ Check here if NEW project without a loan number
1. LEGAL NAME OF APPLICANT: City of North Chicago

2. ADDRESS OF APPLICANT: 11850 Lewis Ave
North Chicago, IL 60064

3. ORGANIZATIONAL TYPE: 4, LOCATION INFORMATION:
Unit of Local Government a. County: Lake County
O Investor-Owned Water Utility b. U.S. Congressional District #: 10
[ Not for Profit Water Corporation ¢. IL House District #: 58/60
O Mutually or Cooperatively Owned Water System d. IL Senate District #: 29/30
O Other: e. Public Water Supply ID #: IL 0971250
5. AUTHORIZED REPRESENTATIVE: 6. ENGINEER:
Name: Bob Miller Name: Steve Cieslica, P.E.
Title: Interim Public Works Director Firm: City Engineer
Phone: 847-875-4649 Phone: 847-596-8870
Email: bmiller@northchicago.org Email; s.cieslica@trotter-inc.com
Address: 1850 Lewis Ave
North Chicago, IL 60064
7. BRIEF PROJECT DESCIPTION — CURRENT FISCAL YEAR ONLY  ESTIMATED COST: $11,640,000

{Description must identify the number of lead service lines that you are seeking funding for in the current fiscal year)

Lead Service Line Replacement -The City of North Chicago has 1,164 that service lines that are lead or galvanized that

ill need replacement out of 4,494 water accounts. Phase 1 of the LSLR project will replace the lead service lines in the
most congested areas first which aligns with the oldest area of the City. This will be a multi-year project as the cost to
replace the lines far exceeds what the City can budget for.

8. POPULATION SERVED BY THE LOAN APPLICANT: 16,813
{Provide the entire service papulation of the applicant, not just the service population of the project area)

9. PROPOSED PROJECT SCHEDULE:

a. Project Plan Approval Date: 09/01/2024
b. Advertise for Bids: 01/01/2025
¢. Construction Start Date: 07/01/2025
d. Completion of Construction: 06/30/2026
IL532 3091 PWS Funding Nomination Form for Public Water Supply Loan Program for LSLR Page 1 of 2

303 Rev. 01/2024



10. Additional Questions regarding this Project:

a. In the space below, provide the census tract(s) of the project area from the U.S. Department of
Commerce, Bureau of Census of where the project described in #7 will take place:

{Find your census tract information here: Census Bureau Data)

Census Tract:
Census Tract:
Census Tract:
Census Tract:
Census Tract:
Census Tract:
Census Tract:
Census Tract:

8628 County:
8629.02 County:
8629.01 County:
8632.01 County:
8631 County:
8630.04 County:
8637.02 County:

County:

Lake

Lake

Lake

Lake

Lake

Lake

Lake

*If your project includes more census tracts than the space provided above, provide the additional census tract and corresponding

county on a supplemental attachment. *

b. Provide the outermost street names outlining the project area of the above-mentioned census tracts:

Atkinson Rd.

Beginning at the Southwest edge of the project boundary and moving clockwise: Atkinson Rd, Waukegan Rd, W Heiden
Cir, Waukegan Rd, Buckley Rd, N Skokie Hwy, 10th St, 14th St, Glenn Dr, 10th St, Lakeview, Foss Park Ave, Sheridan
Rd, Marrow Ave, 24th St, Greenbay Road, Buckley Road, Huron St, South to the railroad, west to N Skokie Hwy, back to

SIGNATURE OF AUTHORIZED REPRESENTATIVEC%V W-— %

DATE: f/Z ;"’/ ze2y

DISCLAIMER:

1. inaccordance with 35 ilinois Administrative Code Part 663, the priority scoring of lead service fine replacement projects will occur during
April and May of each year. Scoring will be based on the dato from the US Department of Commerce, Bureau of Census’ most recent
American Community Survey 5-year estimate. Census data as of March 31 of each year to be utilized for scoring, will be posted on the

Agency website.

2. Community water supply systems which have not completed their service line inventory in accordance with Section 17.12(d) of the Act are
not eligible to be considered a Disadvantaged Cammunity per 35 Winois Administrative Code Part 663. Therefore, they ore considered
inefigible to receive additional subsidization {commonly known as principol forgiveness) funding for lead service line replacement through

35 illinois Administrative Code Part 663.

1L532 3062 PWS 302
Rev. 01/2024

Funding Nomination Form for Public Water Supply Loan Program for LSLR

Page 2 of 2
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% lllinois Environmental Protection Agency

1021 North Grand Avenue East ¢ P.O. Box 19276 » Spnngfield < llinois « 62794-9276  (217)782-3397

Drinking Water Project Planning Submittal Checklist Planning File

Before the Agency will begin review of a Project Plan, a_ completed Funding Nomination Form along with ALL of the
items below, comprising the basic minimum requirements of a Project Plan, must be included and the page number(s) of all
items noted. Project planning must contain all pertinent information detailed in Ill. Adm. Code 35 Section 662.320(¢). The
loan applicant should be familiar with their planning responsibilities as detailed in Sections 662.320 and 662.330. If any of
the basic information is not provided, the planning documentation may be returned.

Loan Applicant:

City of North Chicago

Consulting Engineer: _ Trotter and Associates, Inc.

Cons. Engr. Phone Number;_(630) 587-4107 Email: _b.benson@trotter-inc.com

Project Description:

Replacement of existing lead water services from the connection to the water main to the building plumbing at the first shut-off valve,
or 18 inches inside the building, whichever is shorter.

Fill in the blank with the page(s) where each item below is found in the project plan. Additional information and/or
examples for each item number are provided by corresponding numbers contained in the attached instructions.

No. Page(s)

Information

1. 1-7

Loan applicant's background, total population served by the applicant, customer base, and project
location information,

Detailed description of the EXISTING public water supply source(s), treatment facilities, water
storage facilities, and distribution system.

3. 16 - 20

Project description that explains the need and justification of the proposed project, including the
benefits of the project.

Discussion of the system's compliance with all applicable laws and regulations governing public
water systems.

5. 21

Basis of design for chosen alternative.

Inventory of environmental impacts from the chosen alternative and a discussion of the measures
required during design and construction to mitigate or minimize negative environmental impacts.
The discussion must address at a minimum; rare and endangered species, historic and cultural
resources, prime agricultural land, air and water quality, recreational areas, wetlands, floodplains
and other sensitive environmental areas.

Note: The IEPA Loan Applicant Environmental Checklist must be signed by the loan
applicant’s authorized representative and submitted to the Agency with all applicable clearances
and all records of consultation documentation. The records of consultation for all necessary
environmental evaluations must be provided to the IEPA before a Final Planning Approval can be
issued. The checklist is available at:
https://epa.illinois.gov/content/dam/soi/en/web/epa/topics/grants-loans/state-revolving-
fund/documents/environmental checklist.pdf.
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7. Attached Reproducible 8.5 X 11-inch map(s) showing the project(s) location(s) relative to the community.
8. 22 An estimate of the total project costs and a detailed estimate of construction item costs.
9 2329 Estimated loan terms, including: [EPA loan amount, interest rate, repayment period in years, and
’ the annual loan repayment.
Financial arrangements for assuring adequate annual debt service and O, M, and R coverage, a
10. 29-35 description of the dedicated source of revenue necessary for loan repayment, and any other
funding involved in the project.
Detailed description of the existing residential water rate structure, water consumption, any
11. 36 proposed rate changes, and an example of the existing and the proposed average monthly
residential water bill because of the project(s).
12 Attached One copy of completed Existing User Charge and O, M, and R Certification Sheet found on page
’ 3 (attached) should be submitted with the Project Plan.
13. 36 Discussion of any "green" project components that are part of the proposed project.
14. 37 Schedule for project implementation.
15. nia Copies of inter-governmental and/or service agreements.
16. n/a IEPA construction permit status.

A Funding Nomination Form (FNF) must be submitted with the Project Plan and then annually (prior to March

31%) until a loan is issued, the project is funded by another source, or canceled. The FNF and complete instructions are
available at the IEPA web site at this link: https://epa.illinois.gov/content/dam/soi/en/web/epa/documents/epa-
forms/water/financial-assistance/drinking-water/funding-nomination-form-pws-lean.pdf .

Three (3) copies of the Project Plan and related documents should be submitted along with one (1)
copy of this completed checklist (Pages 1 through 3) and one (1) copy of the completed Funding
Nomination Form to:

Infrastructure Financial Assistance Section (IFAS)
Illinois Environmental Protection Agency

1021 North Grand Ave. East

P.O. Box 19276

Springfield, Illinois 62794

IFAS will distribute the planning documents to the appropriate Agency staff for review, comment, and approval. IFAS will
contact the loan applicant «f further information is needed.

Please use the box below for any special instructions or notes.

IL 532-3002
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@ lllinois Environmental Protection Agency

1021 North Grand Avenue East o P.O. Box 19276 e Springfield e lllinois o 62794-9276 e (217)782-3397

Existing User Charge and O, M, and R Certification Sheet

3,893 Number of current residential customers served by the system.
6,623 Actual average residential water use per customer per month (based on historical billing data)
$51.04 Current average Monthly residential bill

Provide details that apply to your specific user rate charges:
Water use charges:  $5.11 per 1,000 gallons

per cubic feet

Flat Fee or Monthly User Charge:  $17.20
Debt Service Charge:
Capital Improvement Charge:
Wholesale Charge:
Meter Service Fee (average-sized meter):

Other Charge: Explain:

Other Charge: Explain:

1. Is the water/sewer fund annually operating in a positive or negative balance at this time? (select one)

® Positive (O Negative
2. Based upon your most recent annual budget please indicate the net operating income for your water/sewer fund:

$ 3,397,499 (FY 2023)

¢ Net Operating Income = Total Revenue - Total Cost of Providing Service

¢ Total Revenue = Revenue from user charges, commercial, residential, or wholesale, plus any other dedicated
water/sewer fund revenue

e Total Cost of Providing Service = All Operation and Maintenance costs (including replacement fund)
plus dedicated water/sewer fund debt

3. Will a rate increase or other revenue generating action be necessary to pay for this project? (select one)

O Yes & No

4. If a rate increase (or other cost increase) is necessary, please prowde the proposed user rate charges and proposed average
monthly residential water bill as an attachment.

Any person who knowingly makes a false, fictitious, or fraudulent material statement, orally or in writing, to the lllinois
EPA commits a Class 4 felony. A second or subsequent offense after conviction is a Class 3 felony. (415 ILCS 5/44(h))

Leon Rockingham, Jr. Mayor

Authorized Representative (Printed) Title
@ %M% 7/24/w 34

Slgnaturt.( Date
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Address Se rvi'::‘;’ai:: T\Illdaeterial
3041 15Th PI., North Chicago, Il, 60064 Lead
1322 Lincoln Street, North Chicago, Il, 60064 Lead
1611 Elizabeth, North Chicago, Il, 60064 Lead
2920 20Th Street, North Chicago, Il, 60064 Lead
1720 Sheridan, North Chicago, I, 60064 Lead
1716 Jackson Street, North Chicago, I, 60064 Lead
818 13Th Street, North Chicago, I, 60064 Lead
1821 Elizabeth Avenue, North Chicago, I, 60064 Lead
2016 Lewis Avenue, North Chicago, Il, 60064 Lead
1801 Mk, North Chicago, Il, 60064 Lead
1741 Grove Avenue, North Chicago, Il, 60064 Lead
1044 Wadsworth, North Chicago, Il, 60064 Lead
1000 Audrey Nixon, North Chicago, Il, 60064 Lead
1540 Park, North Chicago, Il, 60064 Lead
1639 Seymour, North Chicago, I, 60064 Lead
1418 Seymour, North Chicago, I, 60064 Lead
2131 Hervey Avenue, North Chicago, Il, 60064 Lead
1305 Morrow, North Chicago, I, 60064 Lead
1330 Victoria Avenue, North Chicago, Il, 60064 Lead
1222 Victoria Avenue, North Chicago, Il, 60064 Lead
1209 Victoria Avenue, North Chicago, Il, 60064 Lead
1204 Lincoln Street, North Chicago, Il, 60064 Lead
1229 Lincoln Street, North Chicago, Il, 60064 Lead
1310 Lincoln, North Chicago, Il, 60064 Lead
1309 Park, North Chicago, Il, 60064 Lead
1313 Park, North Chicago, Il, 60064 Lead
1301 Park, North Chicago, Il, 60064 Lead
817 11Th, North Chicago, Il, 60064 Lead
2024 Hervey, North Chicago, Il, 60064 Lead
811 10Th, North Chicago, Il, 60064 Lead
1105 Adams, North Chicago, Il, 60064 Lead
1315 Adams Street, North Chicago, Il, 60064 Lead
1115 Wadsworth Avenue, North Chicago, I, 60064 Lead
1133 Mcalister Avenue, North Chicago, I, 60064 Lead
1127 Glenn Dr. (Rear), North Chicago, Il, 60064 Lead
1218 Wadsworth, North Chicago, Il, 60064 Lead
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1035 Mcalister, North Chicago, I, 60064 Lead
407 10Th Street, North Chicago, Il, 60064 Lead
420 11Th, North Chicago, Il, 60064 Lead
1730 Greenfield, North Chicago, Il, 60064 Lead
1801 Grove, North Chicago, Il, 60064 Lead
1721 Grove Avenue, North Chicago, Il, 60064 Lead
1745 Grove, North Chicago, I, 60064 Lead
1717 Grove, North Chicago, I, 60064 Lead
1521 Grove, North Chicago, I, 60064 Lead
1423 Grove, North Chicago, I, 60064 Lead
1517 Grove, North Chicago, I, 60064 Lead
1140 Seymour, North Chicago, Il, 60064 Lead
1622 Seymour Avenue, North Chicago, Il, 60064 Lead
1524 Seymour, North Chicago, I, 60064 Lead
1614 Seymour, North Chicago, Il, 60064 Lead
1704 Seymour Avenue, North Chicago, Il, 60064 Lead
1646 Seymour, North Chicago, I, 60064 Lead
1830 Seymour Ave, North Chicago, Il, 60064 Lead
1718 Seymour, North Chicago, Il, 60064 Lead
1731 Elizabeth Avenue, North Chicago, I, 60064 Lead
1726 Seymour, North Chicago, Il, 60064 Lead
1645 Elizabeth, North Chicago, Il, 60064 Lead
1642 Seymour, North Chicago, Il, 60064 Lead
1714 Greenfield Ave, North Chicago, I, 60064 Lead
1718 Greenfield, North Chicago, Il, 60064 Lead
1832 Victoria, North Chicago, Il, 60064 Lead
1820 Victoria, North Chicago, Il, 60064 Lead
1531 Victoria Avenue, North Chicago, Il, 60064 Lead
1506 Victoria Avenue, North Chicago, Il, 60064 Lead
1424 Lincoln Street, North Chicago, Il, 60064 Lead
1727 Greenfield, North Chicago, Il, 60064 Lead
1737 Lincoln St, North Chicago, I, 60064 Lead
1016 Wadsworth Avenue, North Chicago, I, 60064 Lead
1425 Seymour Avenue, North Chicago, I, 60064 Lead
1806 Sheridan Road, North Chicago, I, 60064 Lead
1208 Victoria Avenue, North Chicago, Il, 60064 Lead
1701 Lincoln, North Chicago, Il, 60064 Lead
1420 Grove Avenue, North Chicago, Il, 60064 Lead
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1144 Victoria, North Chicago, Il, 60064 Lead
1701 Lincoln, North Chicago, Il, 60064 Lead
1026 Victoria, North Chicago, Il, 60064 Lead
1511 Argonne, North Chicago, Il, 60064 Lead
1810 Seymour, North Chicago, I, 60064 Lead
1125 Wadsworth, North Chicago, Il, 60064 Lead
2005 16Th. St., North Chicago, I, 60064 Lead
1033 Glenn Drive, North Chicago, I, 60064 Lead
1016 Park Avenue, North Chicago, Il, 60064 Lead
1518 Argonne, North Chicago, I, 60064 Lead
2030 Greenbay, North Chicago, I, 60064 Lead
1218 Argonne Drive, North Chicago, Il, 60064 Lead
1745 Seymour, North Chicago, I, 60064 Lead
1620 Greenfield, North Chicago, Il, 60064 Lead
1413 Kristan, North Chicago, I, 60064 Lead
1718 Grove, North Chicago, Il, 60064 Lead
1420 Grove, North Chicago, Il, 60064 Lead
1303 Park Avenue, North Chicago, Il, 60064 Lead
1525 Greenfield, North Chicago, Il, 60064 Lead
1707 Grove, North Chicago, I, 60064 Lead
1814 Lincoln, North Chicago, I, 60064 Lead
1501 16Th St., North Chicago, Il, 60064 Lead
821 12Th St., North Chicago, Il, 60064 Lead
1645 Elizabeth, North Chicago, Il, 60064 Lead
1034 Wadsworth, North Chicago, Il, 60064 Lead
1315 Broadway, North Chicago, Il, 60064 Lead
1549 Victoria, North Chicago, Il, 60064 Lead
1318 Broadway Avenue, North Chicago, Il, 60064 Lead
1529 Jackson, North Chicago, Il, 60064 Lead
918 Broadway, North Chicago, I, 60064 Lead
1109 Adams, North Chicago, Il, 60064 Lead
1401 Broadway, North Chicago, I, 60064 Lead
1021 Glenn Drive, North Chicago, I, 60064 Lead
1115 Glenn Drive, North Chicago, I, 60064 Lead
1635 Glenn Drive, North Chicago, I, 60064 Lead
1713 Glenn Drive, North Chicago, I, 60064 Lead
1815 Glenn Drive, North Chicago, Il, 60064 Lead
1137 Jackson Street, North Chicago, Il, 60064 Lead
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1328 Jackson Street, North Chicago, Il, 60064 Lead
1530 Jackson Street, North Chicago, Il, 60064 Lead
1720 Victoria Avenue, North Chicago, Il, 60064 Lead
1718 Victoria Avenue, North Chicago, Il, 60064 Lead
1726 Victoria Avenue, North Chicago, Il, 60064 Lead
1817 Glenn Dr., North Chicago, Il, 60064 Lead
1015 Glenn Drive, North Chicago, I, 60064 Lead
625 10Th Street, North Chicago, I, 60064 Lead
1137 Jackson, North Chicago, Il, 60064 Lead
818 Audrey Nixon Boulevard, North Chicago, I, 60064 Lead
1103 Audrey Nixon Boulevard, North Chicago, Il, 60064 Lead
2390 Greenfield, North Chicago, I, 60064 Lead
1143 Lincoln Street, North Chicago, Il, 60064 Lead
1421 Lincoln Street, North Chicago, Il, 60064 Lead
1706 Lincoln Street, North Chicago, Il, 60064 Lead
1215 Lincoln Street, North Chicago, Il, 60064 Lead
1017 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1819 Jackson, North Chicago, Il, 60064 Lead
1016 Mcalister Avenue, North Chicago, I, 60064 Lead
1311 Adams, North Chicago, Il, 60064 Lead
1010 Victoria Avenue, North Chicago, Il, 60064 Lead
1240 Jackson Street, North Chicago, I, 60064 Lead
711 10Th St., North Chicago, Il, 60064 Lead
1220 Jackson Street, North Chicago, I, 60064 Lead
1508 Elizabeth Avenue, North Chicago, Il, 60064 Lead
1505 Lincoln Street, North Chicago, Il, 60064 Lead
1544 Lincoln Street, North Chicago, Il, 60064 Lead
1839 Lincoln Street, North Chicago, Il, 60064 Lead
1831 Lincoln Street, North Chicago, Il, 60064 Lead
1800 Park Avenue, North Chicago, Il, 60064 Lead
1820 Park Avenue, North Chicago, Il, 60064 Lead
1830 Park Avenue, North Chicago, Il, 60064 Lead
1510 Park Avenue, North Chicago, Il, 60064 Lead
1441 Park Avenue, North Chicago, Il, 60064 Lead
1318 Park Avenue, North Chicago, Il, 60064 Lead
1314 Park Avenue, North Chicago, Il, 60064 Lead
1224 Park Avenue, North Chicago, Il, 60064 Lead
1109 Park Avenue, North Chicago, Il, 60064 Lead
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1210 Park Avenue, North Chicago, Il, 60064 Lead
1133 Park Avenue, North Chicago, Il, 60064 Lead
1038 Park Avenue, North Chicago, Il, 60064 Lead
1307 Adams Street, North Chicago, Il, 60064 Lead
1310 Adams Street, North Chicago, Il, 60064 Lead
1219 Adams Street, North Chicago, Il, 60064 Lead
1129 Adams Street, North Chicago, Il, 60064 Lead
1126 Adams Street, North Chicago, Il, 60064 Lead
1012 Adams Street, North Chicago, I, 60064 Lead
1021 Adams Street, North Chicago, Il, 60064 Lead
1216 Wadsworth Avenue, North Chicago, I, 60064 Lead
1108 Mcalister Avenue, North Chicago, I, 60064 Lead
1623 Greenfield Avenue, North Chicago, Il, 60064 Lead
1245 Victoria Avenue, North Chicago, Il, 60064 Lead
1821 Greenfield Avenue, North Chicago, Il, 60064 Lead
1428 Victoria Avenue, North Chicago, Il, 60064 Lead
1424 Victoria Avenue, North Chicago, Il, 60064 Lead
725 18Th Street, North Chicago, Il, 60064 Lead
1539 Glenn Drive, North Chicago, I, 60064 Lead
1746 Lincoln Street, North Chicago, Il, 60064 Lead
1313 Broadway Avenue, North Chicago, Il, 60064 Lead
816 Audrey Nixon Boulevard, North Chicago, I, 60064 Lead
1213 Jackson Street, North Chicago, I, 60064 Lead
1615 Jackson Street, North Chicago, I, 60064 Lead
1737 Jackson Street, North Chicago, Il, 60064 Lead
1725 Victoria Avenue, North Chicago, Il, 60064 Lead
1800 Victoria Avenue, North Chicago, Il, 60064 Lead
1548 Victoria Avenue, North Chicago, Il, 60064 Lead
2228 Honore Avenue, North Chicago, Il, 60064 Lead
801 Audrey Nixon Boulevard, North Chicago, I, 60064 Lead
1703 Victoria Avenue, North Chicago, Il, 60064 Lead
1718 Elizabeth, North Chicago, Il, 60064 Lead
821 10Th St., North Chicago, Il, 60064 Lead
1118 Victoria Avenue, North Chicago, Il, 60064 Lead
1501 Seymour Avenue, North Chicago, I, 60064 Lead
1037 Lincoln Street, North Chicago, Il, 60064 Lead
1107 Lincoln Street, North Chicago, Il, 60064 Lead
716 12Th Street, North Chicago, Il, 60064 Lead
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1415 Lincoln Street, North Chicago, Il, 60064 Lead
1304 20Th Street, North Chicago, Il, 60064 Lead
1025 Victoria Avenue, North Chicago, Il, 60064 Lead
1116 Lincoln Street, North Chicago, Il, 60064 Lead
1214 Lincoln Street, North Chicago, Il, 60064 Lead
1021 Jackson Street, North Chicago, Il, 60064 Lead
1010 14Th Street, North Chicago, Il, 60064 Lead
1505 Hervey # C, North Chicago, I, 60064 Lead
1920 Wallace Avenue, North Chicago, Il, 60064 Lead
1536 Lincoln Street, North Chicago, Il, 60064 Lead
1505 Hervey #E, North Chicago, I, 60064 Lead
1523 Lincoln Street, North Chicago, Il, 60064 Lead
1736 Lincoln Street, North Chicago, Il, 60064 Lead
1724 Lincoln Street, North Chicago, Il, 60064 Lead
1507 Park Avenue, North Chicago, Il, 60064 Lead
1105 Park Avenue, North Chicago, Il, 60064 Lead
1016 Adams Street, North Chicago, I, 60064 Lead
1220 Adams Street, North Chicago, Il, 60064 Lead
1209 Adams Street, North Chicago, Il, 60064 Lead
1130 Park Avenue, North Chicago, Il, 60064 Lead
1221 Adams Street, North Chicago, I, 60064 Lead
1001 11Th Street, North Chicago, Il, 60064 Lead
1545 Lincoln Street, North Chicago, Il, 60064 Lead
2407 Martin Luther King Jr Drive, North Chicago, Il, 60064 Lead
1109 Mcalister Avenue, North Chicago, Il, 60064 Lead
1748 Grove Avenue, North Chicago, Il, 60064 Lead
1118 Mcalister Avenue, North Chicago, Il, 60064 Lead
1034 Mcalister Avenue, North Chicago, Il, 60064 Lead
1106 Mcalister Avenue, North Chicago, Il, 60064 Lead
1026 Lenox Avenue, North Chicago, Il, 60064 Lead
1028 Lenox Avenue, North Chicago, I, 60064 Lead
1433 Greenfield Avenue, North Chicago, Il, 60064 Lead
1741 Greenfield Avenue, North Chicago, Il, 60064 Lead
1740 Greenfield Avenue, North Chicago, Il, 60064 Lead
1819 Greenfield Avenue, North Chicago, Il, 60064 Lead
1804 Elizabeth Avenue, North Chicago, I, 60064 Lead
1736 Elizabeth Avenue, North Chicago, Il, 60064 Lead
1743 Elizabeth Avenue, North Chicago, Il, 60064 Lead
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1805 Greenfield Avenue, North Chicago, Il, 60064 Lead
1424 Elizabeth Avenue, North Chicago, Il, 60064 Lead
1418 Seymour Avenue, North Chicago, Il, 60064 Lead
1901 Jackson Street, North Chicago, Il, 60064 Lead
2307 Lewis Avenue, North Chicago, Il, 60064 Lead
1632 Elizabeth Avenue, North Chicago, Il, 60064 Lead
1805 Greenfield Avenue, North Chicago, Il, 60064 Lead
1239 Victoria Avenue, North Chicago, Il, 60064 Lead
1700 Sheridan Road, North Chicago, I, 60064 Lead
1044 Sheridan Road, North Chicago, I, 60064 Lead
2205 Seymour Avenue, North Chicago, I, 60064 Lead
1430 Elizabeth Avenue, North Chicago, I, 60064 Lead
1535 Seymour Avenue, North Chicago, Il, 60064 Lead
1719 Seymour Avenue, North Chicago, Il, 60064 Lead
1728 Seymour Avenue, North Chicago, Il, 60064 Lead
1819 Seymour Avenue, North Chicago, Il, 60064 Lead
1823 Seymour Avenue, North Chicago, Il, 60064 Lead
1919 Grove Avenue, North Chicago, Il, 60064 Lead
1803 Grove Avenue, North Chicago, Il, 60064 Lead
1804 Grove Avenue, North Chicago, Il, 60064 Lead
1722 Grove Avenue, North Chicago, Il, 60064 Lead
1617 Grove Avenue, North Chicago, Il, 60064 Lead
1808 Sheridan Road, North Chicago, I, 60064 Lead
1029 Wadsworth Avenue, North Chicago, I, 60064 Lead
2013 Hervey Avenue, North Chicago, Il, 60064 Lead
2125 Hervey Avenue, North Chicago, Il, 60064 Lead
2128 Hervey Avenue, North Chicago, Il, 60064 Lead
2100 Kristan Avenue, North Chicago, Il, 60064 Lead
1801 Glenn Drive, North Chicago, Il, 60064 Lead
917 Argonne Drive, North Chicago, Il, 60064 Lead
1014 Argonne Drive, North Chicago, Il, 60064 Lead
1419 Argonne Drive, North Chicago, Il, 60064 Lead
753 Broadway Avenue, North Chicago, I, 60064 Lead
923 Broadway Avenue, North Chicago, Il, 60064 Lead
736 Broadway Avenue, North Chicago, I, 60064 Lead
1310 Broadway Avenue, North Chicago, Il, 60064 Lead
1223 Glenn Drive, North Chicago, Il, 60064 Lead
1315 Jackson Street, North Chicago, Il, 60064 Lead

Appendix C-7



CiTY OF NORTH CHICAGO
LEAD SERVICE LINE REPLACEMENTS
PROJECT PLANNING REPORT

1013 Jackson Street, North Chicago, Il, 60064 Lead
1807 Victoria Avenue, North Chicago, Il, 60064 Lead
1433 Victoria Avenue, North Chicago, Il, 60064 Lead
2021 Grove Avenue, North Chicago, Il, 60064 Lead
1513 Jackson Street, North Chicago, Il, 60064 Lead
1231 Adams Street, North Chicago, Il, 60064 Lead
1230 Victoria Avenue, North Chicago, Il, 60064 Lead
1803 Seymour Avenue, North Chicago, I, 60064 Lead
1324 Jackson Street, North Chicago, I, 60064 Lead
1727 Seymour Avenue, North Chicago, I, 60064 Lead
1237 Jackson Street, North Chicago, I, 60064 Lead
1401 17Th Street, North Chicago, Il, 60064 Lead
1913 Glenn Drive, North Chicago, Il, 60064 Lead
1115 Park Avenue, North Chicago, Il, 60064 Lead
1807 Park Avenue, North Chicago, Il, 60064 Lead
1519 Hervey Avenue, North Chicago, Il, 60064 Lead
1325 Jackson Street, North Chicago, Il, 60064 Lead
1212 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1818 Lincoln Street, North Chicago, Il, 60064 Lead
1038 Mcalister Avenue, North Chicago, I, 60064 Lead
1134 Mcalister Avenue, North Chicago, I, 60064 Lead
801 Broadway Avenue, North Chicago, I, 60064 Lead
821 Broadway Avenue, North Chicago, I, 60064 Lead
1806 Seymour Avenue, North Chicago, I, 60064 Lead
1128 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1206 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1135 Mcalister Avenue, North Chicago, Il, 60064 Lead
1222 Adams Street, North Chicago, Il, 60064 Lead
1302 Victoria Avenue, North Chicago, Il, 60064 Lead
823 13Th Street, North Chicago, Il, 60064 Lead
1840 Lincoln Street, North Chicago, Il, 60064 Lead
1045 Wadsworth Avenue, North Chicago, I, 60064 Lead
1703 Grove Avenue, North Chicago, Il, 60064 Lead
1703 Grove Avenue, North Chicago, Il, 60064 Lead
2305 Dickey Avenue, North Chicago, I, 60064 Lead
1445 Hervey Avenue, North Chicago, Il, 60064 Lead
1309 Victoria Avenue, North Chicago, Il, 60064 Lead
1319 Victoria Avenue, North Chicago, Il, 60064 Lead
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2107 Lewis Avenue, North Chicago, Il, 60064 Lead
1801 Glenn Drive, North Chicago, Il, 60064 Lead
706 Broadway Avenue, North Chicago, Il, 60064 Lead
907 Broadway Avenue, North Chicago, Il, 60064 Lead
1904 Martin Luther King Jr Drive, North Chicago, Il, 60064 Lead
1246 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1719 Victoria Avenue, North Chicago, Il, 60064 Lead
922 Broadway Avenue, North Chicago, I, 60064 Lead
919 Broadway Avenue, North Chicago, I, 60064 Lead
813 Broadway Avenue, North Chicago, I, 60064 Lead
1503 20Th Street, North Chicago, Il, 60064 Lead
1509 Victoria Avenue, North Chicago, Il, 60064 Lead
1435 Victoria Avenue, North Chicago, Il, 60064 Lead
803 Broadway Avenue, North Chicago, Il, 60064 Lead
1735 Victoria Avenue, North Chicago, Il, 60064 Lead
2339 Wright Avenue, North Chicago, Il, 60064 Lead
1106 Broadway Avenue, North Chicago, Il, 60064 Lead
727 Broadway Avenue, North Chicago, Il, 60064 Lead
1107 Broadway Avenue, North Chicago, Il, 60064 Lead
755 Broadway Avenue, North Chicago, I, 60064 Lead
747 Broadway Avenue, North Chicago, I, 60064 Lead
1922 Lewis Avenue, North Chicago, I, 60064 Lead
2241 Lewis Avenue, North Chicago, Il, 60064 Lead
1806 Park Avenue, North Chicago, Il, 60064 Lead
2334 Honore Avenue, North Chicago, Il, 60064 Lead
818 Argonne Drive, North Chicago, Il, 60064 Lead
2214 Sherman Avenue, North Chicago, I, 60064 Lead
1302 Victoria Avenue, North Chicago, Il, 60064 Lead
2022 Sherman Avenue, North Chicago, I, 60064 Lead
1830 Elizabeth Avenue, North Chicago, Il, 60064 Lead
2024 Prospect Avenue, North Chicago, Il, 60064 Lead
1428 Jackson Street, North Chicago, I, 60064 Lead
2825 Argonne Drive, North Chicago, Il, 60064 Lead
729 Audrey Nixon Boulevard, North Chicago, I, 60064 Lead
1810 Jackson Street, North Chicago, I, 60064 Lead
2305 Kristan Avenue, North Chicago, I, 60064 Lead
1626 Sheridan Road, North Chicago, Il, 60064 Lead
2218 Kristan Avenue, North Chicago, Il, 60064 Lead
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2214 Kristan Avenue, North Chicago, Il, 60064 Lead
2226 Kristan Avenue, North Chicago, Il, 60064 Lead
2239 Kristan Avenue, North Chicago, Il, 60064 Lead
2303 Kristan Avenue, North Chicago, Il, 60064 Lead
1312 Park Avenue, North Chicago, Il, 60064 Lead
1541 Lincoln Street, North Chicago, Il, 60064 Lead
1825 Park Avenue, North Chicago, Il, 60064 Lead
313 10Th Street, North Chicago, I, 60064 Lead
1529 Victoria Avenue, North Chicago, Il, 60064 Lead
1728 Sheridan Road, North Chicago, I, 60064 Lead
1730 Sheridan Road, North Chicago, I, 60064 Lead
1224 Lincoln Street, North Chicago, Il, 60064 Lead
1827 Lincoln Street, North Chicago, Il, 60064 Lead
1128 Park Avenue, North Chicago, Il, 60064 Lead
1515 Elizabeth Avenue, North Chicago, Il, 60064 Lead
721 10Th Street, North Chicago, Il, 60064 Lead
2234 Kristan Avenue, North Chicago, Il, 60064 Lead
2100 Kemble Avenue, North Chicago, Il, 60064 Lead
2031 Grove Avenue, North Chicago, Il, 60064 Lead
1501 Hervey Avenue, North Chicago, Il, 60064 Lead
2015 Wallace Avenue, North Chicago, Il, 60064 Lead
1926 Grove Avenue, North Chicago, Il, 60064 Lead
1140 Lincoln Street, North Chicago, Il, 60064 Lead
1023 Jackson Street, North Chicago, I, 60064 Lead
509 12Th Street, North Chicago, Il, 60064 Lead
2823 18Th Street, North Chicago, Il, 60064 Lead
1113 Audrey Nixon Boulevard, North Chicago, Il, 60064 Lead
1113 Victoria Avenue, North Chicago, Il, 60064 Lead
1114 Mcalister Avenue, North Chicago, Il, 60064 Lead
2435 Green Bay Road, North Chicago, I, 60064 Lead
1806 Martin Luther King Jr Drive, North Chicago, Il, 60064 Lead
2413 Martin Luther King Jr Drive, North Chicago, Il, 60064 Lead
2961 21St PI, North Chicago, I, 60064 Lead
1001 10Th St, North Chicago, I, 60064 Lead
523 10Th St, North Chicago, Il, 60064 Lead
3112 21St St, North Chicago, Il, 60064 Lead
3007 21St St, North Chicago, Il, 60064 Lead
3022 21St St, North Chicago, Il, 60064 Lead
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2937 22Nd PI, North Chicago, Il, 60064 Lead
2303 Sherman, North Chicago, Il, 60064 Lead
1830Jackson, North Chicago, Il, 60064 Lead
929 Broadway, North Chicago, Il, 60064 Lead
1500 Park, North Chicago, Il, 60064 Lead
1503 Park, North Chicago, Il, 60064 Lead
1820 Seymour, North Chicago, Il, 60064 Lead
2057 Grove, North Chicago, Il, 60064 Lead
2022 Grove, North Chicago, Il, 60064 Lead
1923 Grove, North Chicago, I, 60064 Lead
1418 Grove, North Chicago, I, 60064 Lead
1539 Morrow, North Chicago, I, 60064 Lead
1746 Elizabeth, North Chicago, Il, 60064 Lead
1824 Greenfield, North Chicago, Il, 60064 Lead
1015 18Th St, North Chicago, Il, 60064 Lead
1011 18Th St, North Chicago, Il, 60064 Lead
1115 Argonne, North Chicago, Il, 60064 Lead
1226 Sheridan, North Chicago, I, 60064 Lead
2030 Hervey, North Chicago, I, 60064 Lead
1724 Greenbay, North Chicago, Il, 60064 Lead
2129 Kemble, North Chicago, Il, 60064 Lead
1600 17Th St, North Chicago, I, 60064 Lead
2304 20Th St, North Chicago, I, 60064 Lead
2044 Seymour, North Chicago, Il, 60064 Lead
2017 23Rd St, North Chicago, Il, 60064 Lead
2014 Seymour, North Chicago, Il, 60064 Lead
1007 Adam PIs St, North Chicago, Il, 60064 Lead
1201 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1129 Wadsworth Avenue, North Chicago, Il, 60064 Lead
1103 Wordsworth Avenue, North Chicago, Il, 60064 Lead
3122 16Th Street, North Chicago, I, 60064 Lead
1523 Park Avenue, North Chicago, Il, 60064 Lead
1110 14Th St, North Chicago, I, 60064 Lead
1612 20Th St, North Chicago, I, 60064 Lead
2008 20Th St, North Chicago, I, 60064 Lead
3116 16Th St, North Chicago, I, 60064 Lead
911 Audreynixon Blvd, North Chicago, Il, 60064 Lead
1815 Seymour Avenue, North Chicago, Il, 60064 Lead
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1633 Greenfield, North Chicago, Il, 60064 Lead
2213 Dickey, North Chicago, Il, 60064 Lead
811 14 St, North Chicago, Il, 60064 Lead
3137 15 Th St, North Chicago, Il, 60064 Lead
1541 Victoria, North Chicago, Il, 60064 Lead
1224 Jackson, North Chicago, Il, 60064 Lead
1818 Greenfield, North Chicago, Il, 60064 Lead
1917 Elizabeth, North Chicago, Il, 60064 Lead
2124 Kristan Ave, North Chicago, Il, 60064 Lead
720 13Th Street, North Chicago, I, 60064 Lead
1802 Morrow, North Chicago, I, 60064 Lead
1219 Wadsworth, North Chicago, Il, 60064 Lead
1217 Wadsworth, North Chicago, Il, 60064 Lead
2012 Elizabeth Ave, North Chicago, Il, 60064 Lead
1033 Wadsworth, North Chicago, Il, 60064 Lead
1212 Park, North Chicago, Il, 60064 Lead
1425 Glen Dr, North Chicago, Il, 60064 Lead
1713 Victoria, North Chicago, Il, 60064 Lead
1025 Wadsworth, North Chicago, Il, 60064 Lead
1118 Wadsworth, North Chicago, Il, 60064 Lead
1810 Greenfield, North Chicago, Il, 60064 Lead
1215 Glenn, North Chicago, Il, 60064 Lead
1527 Glenn Drive, North Chicago, I, 60064 Lead
1306 Park, North Chicago, Il, 60064 Lead
1422 Lincoln Street, North Chicago, Il, 60064 Lead
1515 Lincoln Street, North Chicago, Il, 60064 Lead
1500 Lincoln Street, North Chicago, Il, 60064 Lead
1811 Park Avenue, North Chicago, Il, 60064 Lead
1525 Park Avenue, North Chicago, Il, 60064 Lead
1322 Park Avenue, North Chicago, Il, 60064 Lead
1226 Park Avenue, North Chicago, Il, 60064 Lead
1014 Park Avenue, North Chicago, Il, 60064 Lead
1019 Park Avenue, North Chicago, Il, 60064 Lead
1319 Adams Street, North Chicago, Il, 60064 Lead
1312 Adams Street, North Chicago, Il, 60064 Lead
1122 Wadsworth Avenue, North Chicago, I, 60064 Lead
1117 Adams Street, North Chicago, Il, 60064 Lead
1114 Adams Street, North Chicago, Il, 60064 Lead
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1125 Mcalister Avenue, North Chicago, Il, 60064 Lead
1032 Mcalister Avenue, North Chicago, Il, 60064 Lead
1029 Mcalister Avenue, North Chicago, Il, 60064 Lead
1430 Greenfield Avenue, North Chicago, Il, 60064 Lead
1211 Victoria Avenue, North Chicago, Il, 60064 Lead
1145 Victoria Avenue, North Chicago, Il, 60064 Lead
1024 Victoria Avenue, North Chicago, Il, 60064 Lead
819 11Th Street, North Chicago, I, 60064 Lead
1012 Broadway Avenue, North Chicago, Il, 60064 Lead
927 Broadway, North Chicago, Il, 60064 Lead
1700 Martin Luther King, North Chicago, I, 60064 Lead
2336 Wright St, North Chicago, Il, 60064 Lead
1228 Park Up, North Chicago, Il, 60064 Lead
1228 Park Down, North Chicago, I, 60064 Lead
1117 Lincoln, North Chicago, Il, 60064 Lead
1533 Jackson, North Chicago, Il, 60064 Lead
1920 Greenbay Rd, North Chicago, Il, 60064 Lead
1804 Lincoln, North Chicago, Il, 60064 Lead
1800 Jackson, North Chicago, I, 60064 Lead
1313 Glen Dr, North Chicago, I, 60064 Lead
1025 Jackson, North Chicago, Il, 60064 Lead
1017 Mcalister, North Chicago, Il, 60064 Lead
1118 Argonne, North Chicago, I, 60064 Lead
1833 Greenfield, North Chicago, Il, 60064 Lead
1136 Adamma,s, North Chicago, Il, 60064 Lead
1707 20Th St, North Chicago, Il, 60064 Lead
1618 20Th St, North Chicago, Il, 60064 Lead
2112 Natoma, North Chicago, Il, 60064 Lead
1624 Jackson St, North Chicago, Il, 60064 Lead
1509 Grove, North Chicago, Il, 60064 Lead
1409 14Th St, North Chicago, I, 60064 Lead
1316 20Th St, North Chicago, I, 60064 Lead
1527 Hervey, North Chicago, Il, 60064 Lead
2526 25Th St, North Chicago, I, 60064 Lead
931 Broadway, North Chicago, Il, 60064 Lead
937 Broadway, North Chicago, Il, 60064 Lead
933 Broadway, North Chicago, I, 60064 Lead
939 Broadway, North Chicago, I, 60064 Lead
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937 Broadway, North Chicago, I, 60064 Lead
941 Broadway, North Chicago, I, 60064 Lead
1700 MIk, North Chicago, Il, 60064 Lead
2128 Natoma, North Chicago, Il, 60064 Lead
1620 Seymour, North Chicago, I, 60064 Lead
1927 Grove, North Chicago, Il, 60064 Lead
1726 Sheridan, North Chicago, Il, 60064 Lead
1022 Audrey Nixon, North Chicago, Il, 60064 Lead
1604 Mlk, North Chicago, Il, 60064 Lead
1128 20Th St, North Chicago, I, 60064 Lead
1539 Victoria Ave, North Chicago, Il, 60064 Lead
1444 Victoria Avenue, North Chicago, Il, 60064 Lead
1236 Victoria Avenue, North Chicago, Il, 60064 Lead
1036 Victoria Avenue, North Chicago, Il, 60064 Lead
1017 Lincoln Street, North Chicago, Il, 60064 Lead
1136 Lincoln Street, North Chicago, Il, 60064 Lead
1212 Lincoln Street, North Chicago, Il, 60064 Lead
1330 Lincoln Street, North Chicago, Il, 60064 Lead
1329 Lincoln Street, North Chicago, Il, 60064 Lead
1719 Lincoln Street, North Chicago, Il, 60064 Lead
1727 Lincoln Street, North Chicago, Il, 60064 Lead
1716 Lincoln Street, North Chicago, Il, 60064 Lead
1710 Lincoln Street, North Chicago, Il, 60064 Lead
1837 Lincoln Street, North Chicago, Il, 60064 Lead
1414 Park Ave, North Chicago, Il, 60064 Lead
1046 Jackson Street, North Chicago, Il, 60064 Lead
1018 Wadsworth Lane, North Chicago, Il, 60064 Lead
1015 Mcallister Ave, North Chicago, Il, 60064 Lead
1701 20Th Street, North Chicago, Il, 60064 Lead
1619 20Th Street, North Chicago, Il, 60064 Lead
2113 Grove, North Chicago, Il, 60064 Lead
1604 20Th Street, North Chicago, Il, 60064 Lead
1514 20Th Street, North Chicago, Il, 60064 Lead
1506 20Th Street, North Chicago, Il, 60064 Lead
1404 20Th Street, North Chicago, Il, 60064 Lead
1312 20Th Street, North Chicago, Il, 60064 Lead
1228 20Th Street, North Chicago, Il, 60064 Lead
1741 Elizabeth, North Chicago, Il, 60064 Lead
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1218 Victoria, North Chicago, Il, 60064 Lead
1504 Elizabeth, North Chicago, Il, 60064 Lead
1016 Audrey Nixon, North Chicago, Il, 60064 Lead
1109 Audrey Nixon, North Chicago, Il, 60064 Lead
1107 Audrey Nixon, North Chicago, Il, 60064 Lead
1801 Audrey Nixon, North Chicago, Il, 60064 Lead
2338 Dickey Ave, North Chicago, Il, 60064 Lead
712 Broadway, North Chicago, Il, 60064 Lead
1744 Greenfield, North Chicago, Il, 60064 Lead
1817 Victoria Ave, North Chicago, Il, 60064 Lead
1808 Victoria Avenue, North Chicago, Il, 60064 Lead
1701 Jackson Street, North Chicago, I, 60064 Lead
1915 Greenfield, North Chicago, Il, 60064 Lead
1641 Jackson St, North Chicago, Il, 60064 Lead
1640 Jackson St, North Chicago, Il, 60064 Lead
1636 Jackson Street, North Chicago, Il, 60064 Lead
1621 Jackson Street, North Chicago, Il, 60064 Lead
1543 Jackson Street, North Chicago, Il, 60064 Lead
1411 Jackson, North Chicago, Il, 60064 Lead
821 12 Th Street, North Chicago, Il, 60064 Lead
1538 Jackson Streer, North Chicago, Il, 60064 Lead
1101 Adams Street, North Chicago, Il, 60064 Lead
1509 Kristan, North Chicago, Il, 60064 Lead
1311 Glen Drive, North Chicago, I, 60064 Lead
1827 Seymour Ave, North Chicago, Il, 60064 Lead
1301 Glenn Drive, North Chicago, Il, 60064 Lead
1833 Seymour Ave, North Chicago, Il, 60064 Lead
1910 Seymour Ave, North Chicago, Il, 60064 Lead
1914 Seymour Ave, North Chicago, Il, 60064 Lead
2040 Kristan Ave, North Chicago, Il, 60064 Lead
2026 Kristen Ave, North Chicago, Il, 60064 Lead
1706 20Th Street, North Chicago, Il, 60064 Lead
1945 Seymour Ave, North Chicago, Il, 60064 Lead
800 Argonne Drive, North Chicago, I, 60064 Lead
1836 Park Avenue, North Chicago, Il, 60064 Lead
1009Argonne Dr, North Chicago, I, 60064 Lead
2450 Commonwealth, North Chicago, Il, 60064 Lead
1132 Mcalister, North Chicago, I, 60064 Lead
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1124 Lincoln, North Chicago, Il, 60064 Lead
1300 Park, North Chicago, Il, 60064 Lead
1039 Park, North Chicago, Il, 60064 Lead
1022 Lenox, North Chicago, Il, 60064 Lead
1018 Adams, North Chicago, Il, 60064 Lead
1745 Greenfield, North Chicago, Il, 60064 Lead
1916 Greenfield, North Chicago, Il, 60064 Lead
1816 Elizabeth Ave, North Chicago, I, 60064 Lead
1728 Elizabeth Ave, North Chicago, I, 60064 Lead
1936 Greenfield, North Chicago, Il, 60064 Lead
1939 Greenfield, North Chicago, Il, 60064 Lead
1648 Elizabeth Ave, North Chicago, I, 60064 Lead
1921 Seymour, North Chicago, Il, 60064 Lead
2126 Grove, North Chicago, I, 60064 Lead
2122 Grove, North Chicago, I, 60064 Lead
2120 Grove, North Chicago, I, 60064 Lead
1813 Grove, North Chicago, Il, 60064 Lead
1831 Hervey, North Chicago, Il, 60064 Lead
1910 Hervey, North Chicago, Il, 60064 Lead
2012 Hervey, North Chicago, I, 60064 Lead
1922 Hervey, North Chicago, Il, 60064 Lead
2016 Hervey, North Chicago, I, 60064 Lead
2020 Hervey, North Chicago, I, 60064 Lead
2043 Hervey, North Chicago, I, 60064 Lead
2107 Hervey, North Chicago, Il, 60064 Lead
2118 Hervey, North Chicago, Il, 60064 Lead
2237 Kristan, North Chicago, Il, 60064 Lead
2234 Hervey, North Chicago, Il, 60064 Lead
2217 Kristan, North Chicago, Il, 60064 Lead
1923 Kristan, North Chicago, I, 60064 Lead
1909 Kristan, North Chicago, Il, 60064 Lead
1611 Kristan, North Chicago, Il, 60064 Lead
1101 11Th St, North Chicago, Il, 60064 Lead
400 11Th St, North Chicago, Il, 60064 Lead
404 11Th St, North Chicago, Il, 60064 Lead
815 13Th St, North Chicago, Il, 60064 Lead
822 13Th St, North Chicago, Il, 60064 Lead
1729 Jackson, North Chicago, Il, 60064 Lead
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1727 Jackson, North Chicago, Il, 60064 Lead
1711 Jackson, North Chicago, Il, 60064 Lead
1549 Jackson, North Chicago, Il, 60064 Lead
1522 Jackson, North Chicago, Il, 60064 Lead
1243 Jackson, North Chicago, Il, 60064 Lead
1225 Jackson, North Chicago, Il, 60064 Lead
1217 Jackson, North Chicago, I, 60064 Lead
1205 Jackson, North Chicago, Il, 60064 Lead
1129 Jackson, North Chicago, Il, 60064 Lead
1707 Argonne, North Chicago, I, 60064 Lead
1703 Argonne, North Chicago, I, 60064 Lead
1317 Argonne, North Chicago, I, 60064 Lead
1311 Argonne, North Chicago, Il, 60064 Lead
1105 Argonne, North Chicago, Il, 60064 Lead
1015 Argonne, North Chicago, Il, 60064 Lead
1019 Argonne, North Chicago, Il, 60064 Lead
1013 Argonne, North Chicago, Il, 60064 Lead
1114 Argonne, North Chicago, Il, 60064 Lead
1314 Argonne, North Chicago, I, 60064 Lead
2020 Kristan, North Chicago, Il, 60064 Lead
810 Argonne, North Chicago, Il, 60064 Lead
1833 Elizabeth, North Chicago, Il, 60064 Lead
724 Audrey Nixon, North Chicago, Il, 60064 Lead
1820 Greenfield, North Chicago, Il, 60064 Lead
1108 Wadsworth, North Chicago, Il, 60064 Lead
3503 Greenbay, North Chicago, Il, 60064 Lead
2437 Greenbay Rd, North Chicago, Il, 60064 Lead
1607 Natoma, North Chicago, I, 60064 Lead
1014 Mcalister, North Chicago, I, 60064 Lead
1513 Argonne, North Chicago, Il, 60064 Lead
1005 Audrey Nixon, North Chicago, Il, 60064 Lead
1812 Mk, North Chicago, Il, 60064 Lead
913 10Th Street, North Chicago, I, 60064 Lead
1305 Victoria, North Chicago, Il, 60064 Lead
1016 Lenox, North Chicago, Il, 60064 Lead
1046 Wadsworth, North Chicago, Il, 60064 Lead
1840 Lincoln, North Chicago, Il, 60064 Lead
1517 Victoria Ave, North Chicago, Il, 60064 Lead
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604 N Metropolitan Ave, Waukegan, 1l, 60085 Lead
604 N Metropolitan Ave, Waukegan, 1l, 60085 Lead
1738 Seymour Ave, North Chicago, Il, 60064 Lead
1011 Adams St, North Chicago, 60064 Lead
1325 Victoria Ave, Apartment 1, North Chicago, 60064 Lead
1325 Victoria Ave, Apartment 3, North Chicago, 60064 Lead
1325 Victoria Ave, Apartment 2, North Chicago, 60064 Lead
1638 Sheridan Rd, North Chicago, 60064 Lead
1016 Lenox Ave, Apartment 1, North Chicago, 60064 Lead
1016 Lenox Ave, Apartment 2, North Chicago, 60064 Lead
1421 Glenn Dr, North Chicago, 60064 Lead
2204 Seymour Ave, North Chicago, 60064 Lead
2222 Seymour Ave, North Chicago, 60064 Lead
1005 Adams St, Apartment 1, North Chicago, 60064 Lead
1005 Adams St, Apartment 3, North Chicago, 60064 Lead
1005 Adams St, Apartment 2, North Chicago, 60064 Lead
1704 Sheridan Rd, North Chicago, 60064 Lead
1313 Lincoln St, Apartment Rh, North Chicago, 60064 Lead
510 12Th St, Apartment B, North Chicago, 60064 Lead
510 12Th St, Apartment A, North Chicago, 60064 Lead
315 10Th St, North Chicago, 60064 Lead
317 10Th St, North Chicago, 60064 Lead
319 10Th St, North Chicago, 60064 Lead
321 10Th St, North Chicago, 60064 Lead
323 10Th St, North Chicago, 60064 Lead
2103 Lewis Ave, North Chicago, 60064 Lead
2127 Lewis Ave, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 1, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 2, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 103, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 4, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 3, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 5, North Chicago, 60064 Lead
1515 Broadway Ave, Apartment 6, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 105, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 104, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 106, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 107, North Chicago, 60064 Lead
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2224 Lewis Ave, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 200, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 201, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 202, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 203, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 204, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 205, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 301A, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 301B, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 301C, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 302A, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 302B, North Chicago, 60064 Lead
1702 Sheridan Rd, Apartment 302C, North Chicago, 60064 Lead
417 10Th St, Apartment 1E, North Chicago, 60064 Lead
417 10Th St, Apartment 1W, North Chicago, 60064 Lead
417 10Th St, Apartment 2E, North Chicago, 60064 Lead
417 10Th St, Apartment 2W, North Chicago, 60064 Lead
1606 Martin Luther King Jr Dr, North Chicago, 60064 Lead
1443 Elizabeth Ave, North Chicago, 60064 Lead
1429 Elizabeth Ave, Apartment 1, North Chicago, 60064 Lead
1429 Elizabeth Ave, Apartment 2, North Chicago, 60064 Lead
709 17Th St, North Chicago, 60064 Lead
707 17Th St, Apartment 205, North Chicago, 60064 Lead
707 17Th St, Suite 1, North Chicago, 60064 Lead
707 17Th St, Apartment 208, North Chicago, 60064 Lead
707 17Th St, Apartment 207, North Chicago, 60064 Lead
715 18Th St, North Chicago, 60064 Lead
2133 Dickey Ave, North Chicago, 60064 Lead
2137 Dickey Ave, Apartment 1E, North Chicago, 60064 Lead
2137 Dickey Ave, Apartment 1W, North Chicago, 60064 Lead
2137 Dickey Ave, Apartment 2E, North Chicago, 60064 Lead
2137 Dickey Ave, Apartment 2W, North Chicago, 60064 Lead
2014 Greenfield Ave, North Chicago, 60064 Lead
1109 10Th St, North Chicago, 60064 Lead
1115 10Th St, North Chicago, 60064 Lead
707 17Th St, Apartment 303, North Chicago, 60064 Lead
707 17Th St, Apartment 304, North Chicago, 60064 Lead
707 17Th St, Apartment 306, North Chicago, 60064 Lead
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707 17Th St, Apartment 307, North Chicago, 60064 Lead
1110 18Th St, North Chicago, 60064 Lead
2101 Martin Luther King Jr Dr, North Chicago, 60064 Lead
1245 Glenn Dr, North Chicago, 60064 Lead
1606 Martin Luther King Jr Dr, Apartment 1, North Chicago, 60064 Lead
1109 10Th St, Apartment 1, North Chicago, 60064 Lead
1606 Martin Luther King Jr Dr, Apartment 2, North Chicago, 60064 Lead
1109 10Th St, Apartment 2, North Chicago, 60064 Lead
701 Audrey Nixon Blvd, North Chicago, 60064 Lead
1008 Audrey Nixon Blvd, Apartment 1, North Chicago, 60064 Lead
1008 Audrey Nixon Blvd, Apartment 2F, North Chicago, 60064 Lead
1008 Audrey Nixon Blvd, Apartment 2R, North Chicago, 60064 Lead
806 Audrey Nixon Blvd, Apartment B, North Chicago, 60064 Lead
806 Audrey Nixon Blvd, Apartment C, North Chicago, 60064 Lead
806 Audrey Nixon Blvd, Apartment A, North Chicago, 60064 Lead
810 Audrey Nixon Blvd, North Chicago, 60064 Lead
905 Audrey Nixon Blvd, North Chicago, 60064 Lead
806 Audrey Nixon Blvd, Apartment D, North Chicago, 60064 Lead
810 Audrey Nixon Blvd, Apartment 1, North Chicago, 60064 Lead
810 Audrey Nixon Blvd, Apartment 2, North Chicago, 60064 Lead
1008 Audrey Nixon Blvd, North Chicago, 60064 Lead
1016 Lenox Ave, North Chicago, 60064 Lead
1005 Adams St, North Chicago, 60064 Lead
1325 Victoria Ave, North Chicago, 60064 Lead
1429 Elizabeth Ave, North Chicago, 60064 Lead
1515 Broadway Ave, North Chicago, 60064 Lead
1702 Sheridan Rd, North Chicago, 60064 Lead
2137 Dickey Ave, North Chicago, 60064 Lead
417 10Th St, North Chicago, 60064 Lead
510 12Th St, North Chicago, 60064 Lead
806 Audrey Nixon Blvd, North Chicago, 60064 Lead
707 17Th St, North Chicago, 60064 Lead
1102 Lincoln St, North Chicago, 60064 Lead
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Address Se rvi'::‘;’ai:: ?\Illdaeterial
2019 Elizabeth Avenue, North Chicago, Il, 60064 Galvanized
1153 Jackson Street, North Chicago, Il, 60064 Galvanized
1310 Jackson Street, North Chicago, Il, 60064 Galvanized
1204 Victoria Street, North Chicago, Il, 60064 Galvanized
1122 Lincoln Street, North Chicago, Il, 60064 Galvanized
1311 Lincoln Street, North Chicago, Il, 60064 Galvanized
822 Lincoln Street, North Chicago, I, 60064 Galvanized
1233 Park, North Chicago, Il, 60064 Galvanized
1127 Park, North Chicago, Il, 60064 Galvanized
1116 Park Ave, North Chicago, I, 60064 Galvanized
1114 Park Avenue, North Chicago, Il, 60064 Galvanized
1028 Park Ave, North Chicago, Il, 60064 Galvanized
1114 12Th Street, North Chicago, Il, 60064 Galvanized
1232 Adams St, North Chicago, Il, 60064 Galvanized
1316 Adams Street, North Chicago, I, 60064 Galvanized
1314 Adams Street, North Chicago, Il, 60064 Galvanized
1322 Adams St, North Chicago, Il, 60064 Galvanized
1516 Hervey Ave, North Chicago, Il, 60064 Galvanized
1829 Hervey Ave, North Chicago, Il, 60064 Galvanized
1724 Grove Avenue, North Chicago, Il, 60064 Galvanized
1523 Seymour Avenue, North Chicago, I, 60064 Galvanized
1531 Seymour Ave, North Chicago, Il, 60064 Galvanized
1633 Elizabeth, North Chicago, Il, 60064 Galvanized
1505 Greenfield, North Chicago, Il, 60064 Galvanized
1521 Greenfeild, North Chicago, Il, 60064 Galvanized
1748 Greenfield, North Chicago, Il, 60064 Galvanized
1829 Victoria Street, North Chicago, Il, 60064 Galvanized
1705 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1511 Lincoln Ave, North Chicago, Il, 60064 Galvanized
1721 Lincoln Ave, North Chicago, Il, 60064 Galvanized
1821 Lincoln Ave, North Chicago, Il, 60064 Galvanized
1314 Lincoln, North Chicago, I, 60064 Galvanized
1833 Glenn Drive, North Chicago, I, 60064 Galvanized
1835 Glenn Drive, North Chicago, I, 60064 Galvanized
1809 Jackson Street, North Chicago, I, 60064 Galvanized
1834 Jackson Street, North Chicago, Il, 60064 Galvanized
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1706 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1248 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1121 Lincoln Street, North Chicago, Il, 60064 Galvanized
1510 Lincoln Street, North Chicago, Il, 60064 Galvanized
1520 Park Avenue, North Chicago, Il, 60064 Galvanized
1302 Adams Street, North Chicago, Il, 60064 Galvanized
1318 Adams Street, North Chicago, Il, 60064 Galvanized
1225 Adams Street, North Chicago, Il, 60064 Galvanized
1121 Adams Street, North Chicago, Il, 60064 Galvanized
1037 Adams Street, North Chicago, Il, 60064 Galvanized
1123 Broadway Avenue, North Chicago, Il, 60064 Galvanized
1425 Jackson Street, North Chicago, I, 60064 Galvanized
1240 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1244 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1120 11Th Street, North Chicago, Il, 60064 Galvanized
1516 Lincoln Street, North Chicago, Il, 60064 Galvanized
1231 Park Avenue, North Chicago, Il, 60064 Galvanized
1028 Adams Street, North Chicago, Il, 60064 Galvanized
1125 Adams Street, North Chicago, I, 60064 Galvanized
1224 Adams Street, North Chicago, Il, 60064 Galvanized
1119 Wadsworth Avenue, North Chicago, I, 60064 Galvanized
1131 Wadsworth Avenue, North Chicago, I, 60064 Galvanized
1809 Greenfield Avenue, North Chicago, Il, 60064 Galvanized
1806 Greenfield Avenue, North Chicago, Il, 60064 Galvanized
1911 Greenfield Avenue, North Chicago, Il, 60064 Galvanized
1914 Elizabeth Avenue, North Chicago, Il, 60064 Galvanized
2311 Lewis Avenue, North Chicago, Il, 60064 Galvanized
1734 Seymour Avenue, North Chicago, Il, 60064 Galvanized
1931 Seymour Avenue, North Chicago, Il, 60064 Galvanized
2032 Grove Avenue, North Chicago, Il, 60064 Galvanized
1827 Grove Avenue, North Chicago, Il, 60064 Galvanized
1427 Grove Avenue, North Chicago, Il, 60064 Galvanized
1517 Hervey Avenue, North Chicago, Il, 60064 Galvanized
1827 Hervey Avenue, North Chicago, Il, 60064 Galvanized
2128 Kemble Avenue, North Chicago, Il, 60064 Galvanized
918 Argonne Drive, North Chicago, I, 60064 Galvanized
903 Broadway Avenue, North Chicago, Il, 60064 Galvanized
1023 Jackson Street, North Chicago, Il, 60064 Galvanized
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1510 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1016 Broadway Avenue, North Chicago, Il, 60064 Galvanized
1432 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1432 Elizabeth Avenue, North Chicago, Il, 60064 Galvanized
1823 Glenn Drive, North Chicago, Il, 60064 Galvanized
1927 Seymour Avenue, North Chicago, Il, 60064 Galvanized
1805 Hervey Avenue, North Chicago, Il, 60064 Galvanized
2217 Honore Avenue, North Chicago, I, 60064 Galvanized
2016 Grove Avenue, North Chicago, Il, 60064 Galvanized
1801 Park Avenue, North Chicago, Il, 60064 Galvanized
1507 Kristan Avenue, North Chicago, Il, 60064 Galvanized
1812 Martin Luther King Jr Drive, North Chicago, Il, 60064 Galvanized
2104 Grove Avenue, North Chicago, Il, 60064 Galvanized
1024 Lincoln Street, North Chicago, Il, 60064 Galvanized
1119 Park Avenue, North Chicago, Il, 60064 Galvanized
1141 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1228 Adams Street, North Chicago, I, 60064 Galvanized
1035 Jackson Street, North Chicago, Il, 60064 Galvanized
1742 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1411 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1729 Victoria Avenue, North Chicago, Il, 60064 Galvanized
707 10Th Street, North Chicago, I, 60064 Galvanized
705 10Th Street, North Chicago, I, 60064 Galvanized
1020 Broadway Avenue, North Chicago, Il, 60064 Galvanized
1414 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1205 Adams Street, North Chicago, I, 60064 Galvanized
1326 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1102 Park Avenue, North Chicago, Il, 60064 Galvanized
1115 Jackson Street, North Chicago, Il, 60064 Galvanized
2651 Kennedy Drive, North Chicago, Il, 60064 Galvanized
2220 Kristan Avenue, North Chicago, I, 60064 Galvanized
2214 Commonwealth Avenue, North Chicago, Il, 60064 Galvanized
1019 Jackson Street, North Chicago, I, 60064 Galvanized
1124 Jackson Street, North Chicago, I, 60064 Galvanized
1012 Victoria Avenue, North Chicago, Il, 60064 Galvanized
1014 Adams Street, North Chicago, Il, 60064 Galvanized
1440 Kristan Avenue, North Chicago, Il, 60064 Galvanized
1617 Jackson Street, North Chicago, Il, 60064 Galvanized
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1723 Elizabeth Avenue, North Chicago, Il, 60064 Galvanized
1645 Jackson Street, North Chicago, Il, 60064 Galvanized
1007 14Th St, North Chicago, Il, 60064 Galvanized
1106 14Th St, North Chicago, Il, 60064 Galvanized
1114 Wadsworth, North Chicago, Il, 60064 Galvanized
1524 Lincoln St, North Chicago, Il, 60064 Galvanized
2123 Sherman, North Chicago, I, 60064 Galvanized
1819 Victoria, North Chicago, Il, 60064 Galvanized
1531 Lincoln, North Chicago, I, 60064 Galvanized
1535 Lincoln, North Chicago, I, 60064 Galvanized
919 Audrey Nixon Boulevard, North Chicago, I, 60064 Galvanized
1003 Argonne Drive, North Chicago, Il, 60064 Galvanized
2301 Honore Avenue, North Chicago, Il, 60064 Galvanized
1619 Elizabeth, North Chicago, Il, 60064 Galvanized
1137 Wadsworth, North Chicago, Il, 60064 Galvanized
1521 Glen Dr, North Chicago, Il, 60064 Galvanized
1131 Alister, North Chicago, Il, 60064 Galvanized
2300 Hillcrest, North Chicago, Il, 60064 Galvanized
1925 Greenfield, North Chicago, Il, 60064 Galvanized
1921 Greenfield, North Chicago, Il, 60064 Galvanized
1242 Lincoln St, North Chicago, I, 60064 Galvanized
1715 20Th Street, North Chicago, Il, 60064 Galvanized
1911 Jackson, North Chicago, Il, 60064 Galvanized
1100 Wadsworth, North Chicago, Il, 60064 Galvanized
Prarie View 2, North Chicago, Il, 60064 Galvanized
711 18Th Street, North Chicago, Il, 60064 Galvanized
1236 Park Ave, North Chicago, Il, 60064 Galvanized
2172 W. Wicklow Ln, North Chicago, Il, 60064 Galvanized
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